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March 11,2015

Mr. Wyatt Shields, City Manager
City of Falls Church

300 Park Ave., Suite 303 East
Falls Church, VA 22046

Dr. Toni Jones, Superintendent of Schools
Falls Church City Public Schools

800 West Broad Street, Suite 203

Falls Church, VA 22046

RE: Conceptual Proposal for New George Mason High School and Land Commercialization

Dear Mr. Shields and Dr. Jones:

Edgemoor Infrastructure & Real Estate LCGC, along with our partners (the Edgemoor Team), is pleased to provide our Conceptual
Proposal for a new George Mason High School (GMHS) and the commercialization and redevelopment of adjacent land (the Project).

Our team has put together an innovative public-private partnership (PPP) solution that will streamline the delivery of a new, state-of-
the-art GMHS without requiring any tax rate increase or direct financial contribution by the City of Falls Church. We can accomplish
this by commercializing adjacent publicly-owned land with a transit-oriented, mixed-use development and using a creative financing
structure—described in further detail in our proposal. Under our plan, the new high school will open at the start of the 2018-2019
school year and the mixed-use project should be complete by late 2020.

The Project is ideally suited for leveraging the PPP model and especially attractive to the Edgemoor Team, which successfully delivered
Mary Ellen Henderson Middle School in 2005 (Edgemoor’s affiliate, Public Private Alliances, held the contract with FCCPS and the City).
Through our recent successful experience on similar projects, we know can help the City successfully develop, design, construct, and
help finance this critical new school facility, as well as lead the redevelopment of the land. The core Edgemoor Team includes local
Washington, D.C. area firms who have experience working with the City of Falls Church, including Edgemoor Infrastructure & Real
Estate, Moseley Architects, Clark Construction Group, Davis Carter Scott and Walter L. Phillips.

The Edgemoor Team requests that portions of our enclosed response marked CONFIDENTIAL AND PROPRIETARY be treated as such.
This Conceptual Proposal contains proprietary information that is being submitted pursuant to the Public Private Education Facilities
and Infrastructure Act of 2002 (PPEA as set out in Section 56-575.1 et seq). The Conceptual Proposal is exempt from the Virginia
Freedom of Information Act (Va. Code §2.2-3700, et seq. and specifically Section 2.2-3705, A, 56) pursuant to Section 2.2-4342 (f)
of the Virginia Code relating to Procurement Transactions in general and specifically pursuant to the PPEA in Section 56-575.4, G of
the Virginia Code.

In accordance with such provisions of State law:

1. Edgemoor hereby invokes protection of the provisions of the Virginia Code referenced above upon submission of the enclosed
proposal response.

2. Edgemoor has clearly identified the portions of the attached proposal response as proprietary, by marking such material with the
words CONFIDENTIAL AND PROPRIETARY.
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3. Edgemoor states the following reasons as to why protection is necessary: (i) the proposal response contains Edgemoor’s strategic
information for developing, designing and completing the project described in this proposal, as well as confidential financial
information regarding Edgemoor and our team firms, their members and their experience, and (i) disclosing this information
would cause substantial economic harm to the competitive position of Edgemoor by allowing its competitors to take advantage of
the strategic information for the benefit of their negotiations on this project or on other projects, and by disclosing the confidential
and private financial information to the public.

4. Edgemoor further respectfully reserves the right to state with more particularity, at a later date, the reasons why protection is
necessary for any specific information that may be sought pursuant to any particular future FOIA request.

5. Edgemoor requests to be notified of any FOIA request with which the City is considering complying that involves any of the
information in our Conceptual Proposal marked confidential. Edgemoor further respectfully reserves the right, within a 10 day
time-frame, to either withdrawal a portion or the entire Conceptual Proposal.

We also understand that the City may charge a fee to the Edgemoor Team to cover the costs of processing and evaluating this
unsolicited proposal. Please let us know when and if payment is required.

The Edgemoor Team is very excited about delivering a new GMHS and we are committed to the success of this Project. We welcome
the opportunity to meet with you in person to discuss our proposal and address any questions you may have. James
(Jamie) Martin will serve as our team’s main point of contact and his information is below.

James Martin, Vice President

7500 Old Georgetown Road, 7™ Floor
Bethesda, MD 20814

Phone: (0) 301.272.6755 (C) 703.930.2010

Sincerely,
EDGEMOOR INFRASTRUCTURE & REAL ESTATE LLC

James Martin, Vice President Geoffrey Stricker, Vice President Brian Dugan, Director

cc: City of Falls Church Purchasing Division
Falls Church City Public Schools Purchasing Division
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1. QUALIFICATIONS AND
EXPERIENCE
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1. Qualifications and Experience

Question 1a /dentify the legal structure of the firm or consortium of firms making the proposal. Identify the organizational
structure for the project, the management approach and how each partner and major subcontractor in the Structure fits into the

overall team.

Legal Structure

Edgemoor Infrastructure & Real Estate LLC (Edgemoor), a wholly-owned subsidiary of Clark
Construction Group, LLC (Clark Construction), will serve as the developer for the turnkey
development of the new George Mason High School (GMHS) and the commercialization
of adjacent land (collectively, the Project). Edgemoor will oversee the development of the
Project by contracting with consultants, contractors, suppliers and others, including Clark
Construction, Moseley Architects, Davis Carter Scott (DCS), and other team members.

We refer to the mixed-use project we have planned for the commercialization of the land
as Mason Market.

Organizational Structure

We have organized our team in a manner that allows us to be as efficient as possible in
performing our work and delivering our services to the Gity of Falls Church. This structure
is based on years of experience organizing and managing successful fast-track design/
build-style and public-private partnership (PPP) pursuits and over 100 years of managing
construction projects around the country. In the proposed structure, detailed on the following
page, Edgemoor is the Proposer/Developer and will hold the contract with the City of Falls
Church. Edgemoor, as the Developer, has overall responsibility for the successful delivery
of the Project.

Jamie Martin (Edgemoor) and
Kathy Chandler (former Falls
Church City School Board

Chairman) at the Mary Ellen
Henderson Middle School
Dedication.

The Edgemoor Team includes
the same key team members
that collaborated to complete
the Mary Ellen Henderson
Middle School—the first
project awarded in Virginia to
build an educational facility
under the PPEA. Additionally,
Edgemoor assisted Falls
Church with the design and
entitlement process for the
last addition to Mount Daniel
Elementary School.
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Team Organization
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As Architect-of-Record for the new GMHS, Moseley Architects will be responsible for the school programming and interior design
work, and most of these critical design services will be performed in-house, including mechanical, electrical, plumbing, and structural
design. DCS will serve as the exterior architect for the new GMHS and as master planner for Mason Market. Edgemoor also is teamed
with Walter L. Phillips, who will provide civil engineering services for the entire Project.

Moseley Architects and Walter L. Phillips will hold contracts with other design subconsultants, and will work together in a collaborative
manner as part of the Edgemoor Team. We feel this contracting structure, replicated from the successful Mary Ellen Henderson
Middle School project, allows Edgemoor to better manage what we define as two separate, but critical paths on this project—site
development and building construction.

We are best positioned, with our own internal design experts and in conjunction with Moseley Architects and DCS, to propose solutions
to critical issues during the design of site and building design components. Most importantly, the design teams and firm principals
have experience working together with Edgemoor and Clark on many significant projects, both within the Gity of Falls Church and
across the region.

Edgemoor will use Clark Construction as its fast-track contractor for the project. Clark will oversee preconstruction, coordinate with
Edgemoor and the design team for pricing phasing and constructability, and manage the construction. Clark will bid the construction
work in the field with highly qualified subcontractors and suppliers during the Detailed Phase round of this solicitation. Clark will then
contract with the successful bidders upon award.

Team Member Roles
The table below outlines our key firms, including their roles and responsibilities.

FIRM ROLE/RESPONSIBILITIES
Developer
Edgemoor Infrastructure & Real Estate =  Master Developer for GMHS and Mason Market

= Develop a collaborative and flexible approach to the fast-track process
that supports City of Falls Church and FCCPS participation and input (e.g.,
community engagement design charrettes process can effectively and
quickly develop project goals, alternative concepts, pro/con analysis, group
consensus and stakeholder buy-in)

= Develop an integrated design/construction schedule adapted to jurisdictional
approval schedules and ensuring compliance with that schedule

= Provide timely and accurate cost estimating, value engineering,
constructability reviews, and site logistic deliverables

= Manage zoning, site plan, permit, and other entitlement approvals with
Fairfax County and/or City of Falls Church officials

Major Subcontractors

Clark Construction Group m  General contractor for GMHS and Mason Market
CL ARK = Qversee preconstruction and early conceptual pricing efforts
CONSTRUCTION = Manage construction of the project
Moseley Architects ®  Architect-of-Record/School Programming for GMHS
MOSELEYARCHITECTS = Mechanical/Electrical/Plumbing for GMHS

m  Structural designer for GMHS
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FIRM ROLE/RESPONSIBILITIES

Davis Carter Scott Design ®  Exterior architect for GMHS

= Master planner for Mason Market

INTERNATIONAL

DEISIIGN

Walter L. Phillips = Civil engineer and site designer for both GMHS and Mason Market
WALTER L. mn = Survey, planning, and entitlement support

PHILLIPS EID

Baskin, Jackson & Lasso, P.C. ®  |egal and land use services for GMHS and Mason Market

KLNB Retail m  Retail leasing for Mason Market

Colliers International = Office leasing for Mason Market

Urban Analytics ®  Fiscal and economic analysis for Mason Market
Stifel, Nicolaus & Company = Financial underwriting for GMHS
Working Relationships

The Edgemoor/Clark/Beery Rio (which joined Moseley and took their name in
2012) Team completed Mary Ellen Henderson Middle School—the first project
awarded in Virginia to build an educational facility under the PPEA. Simultaneously,
Edgemoor assisted the City with the design and entitlement process for the last
addition to Mount Daniel Elementary School. Our team’s collective PPEA experience,
particularly in Falls Church, makes us a uniquely qualified team with experience
in design management and approval requirements, permitting, and the community
involvement process.

Many of our team members have worked together on prior projects, including several
in Falls Church, in the Washington, D.C. metropolitan area, and throughout Virginia.
Additionally, many of the key team members have been involved in numerous PPP
and PPEA process projects.
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One Team, Start to Finish

The Edgemoor Team has been structured so that the core members will remain involved throughout the entire life of the project—from
the preconstruction phase through the construction phase, including final turnover and occupancy. This Project is incredibly important
to our entire team—many of our key personnel are residents of Falls Church and have children who attended GMHS. Together, our
integrated team will be accountable for the development, design, and construction as well as assisting with the financing of the new
GMHS and the commercial development.

With our core team in place and committed to the Project for its entire duration, the Project will benefit from the continuity between
critical phases. The end result is a new state-of-the-art high school and urban development where the purpose and design intent that
is conceived during preconstruction is carried through during construction and realized upon delivery and turnover to the City and

FCCPS.

Overall Project Management Approach

Our team’s overall project management approach is based on a collaborative partnership with the City and FCCPS with Edgemoor
serving as the single point of contact and accountability throughout the design and construction of the entire Project.

The Edgemoor Team, illustrated in the organization chart on page 8, is a partnership of development, design, construction, and
financing leaders with a proven history of delivering PPEA and design-build projects of similar size, scope, and complexity. Each
member has been carefully selected to produce a balanced, highly capable team that will meet and exceed the goals of the City
and FCCPS for the Project. As a unified team, including experience with the development of Mary Ellen Henderson Middle School for
the City and FCCPS, the Edgemoor Team is the most qualified to work with the City. Each member is committed to providing quality
development, design, and construction services—while maintaining schedule and budget objectives—ultimately providing the best
value to the City and FCCPS.

To fully achieve the objectives of the City and the Project, the Edgemoor Team proposes to lead a multi-phased Project Development
Process that includes Project Management, Planning, Design, Construction, and Finance. This multi-disciplinary management approach
(outlined in the table below), together with efficient internal and external communications, is the key to the successful implementation
of the Project.

Project Development Process

Edgemoor Project leadership will ensure continual focus of all team members and
stakeholders on the ultimate achievement of project milestones and goals during the
Detailed Proposal Phase. Our key staff will meet weekly to discuss overall progress
of the Project, identify key integration issues, agree on resolutions and record
Project Management outcomes. Additionally, advisors and consultants will provide specialized input as
required. These key team members will continue to meet weekly throughout the
contract negotiation phase of the Project and then periodically through the delivery
phase to ensure that integration is maintained and to confirm the realization of the
vision and mission for the Project.

Edgemoor will work with the City to maximize the value that a new high school and
Mason Market development will bring to the City of Falls Church and the surrounding
Planning community. The team will not only devise the optimal physical solution, but also will
review how phasing and other techniques can give the City the flexibility to grow
the scope of this project in the future.
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Project Development Process

Construction

Finance

Edgemoor will facilitate the necessary design charrettes to achieve a truly state-
of-the-art educational facility that is uniquely appropriate for the City of Falls
Church. Additionally, Edgemoor will work with the Project design team to ensure
that the ultimate product is in keeping with both the vision of the City as well as the
budgetary limits. An important responsibility of this team will be integrating design
goals within City approval parameters, and ensuring that all necessary approvals
are obtained.

Edgemoor will coordinate and manage a team of preconstruction estimators,
project managers, and superintendents, construction support personnel, architects
and engineers, and other corporate resources to meet the requirements of the
project (including lifecycle studies and value engineering).

During construction, we will ensure that the appropriate Quality and Safety Controls
are being implemented. Clark’s Quality Control program is designed to ensure that
construction activities meet or exceed the contract, design, and workmanship
requirements. We also will implement an inspection program to ensure that the
required testing and certifications are being monitored.

Edgemoor, in conjunction with the City’s finance staff will assist the City in determining
the most appropriate financial structure for the project. All program and design
decisions will be made recognizing the overall impact on the City’s economics and
goals. The goal is to minimize development, financial and construction risk, while
maximizing the strategic value related to the project.

The Edgemoor Team’s approach to project management is grounded in the five project development process pillars, as outlined above.
Through our experience on similar education project, we know that stakeholder/community engagement and achieving environmental
goals (such as LEED certification) are key pieces of a successful project management approach and project.

A common focus that will be shared by all team members and subcontractors throughout all phases of Project
implementation is our commitment to partnering, stakeholder engagement, and client satisfaction.

Community Outreach and Coordination

There are a number of unique factors related to constructing the school building in immediate proximity to two operating schools
and athletic facilities. More will be at play here in terms of government and community relations than traditional development sites.
From past experience we've learned that the use of quarterly newsletters and project-specific public websites are good ways to keep
stakeholders and the public informed of upcoming construction activities and events. These tools have been used with great success
of many recent Edgemoor/Clark Construction projects, including the Governor George Deukmejian Courthouse and the UCSF Sandler

Neurosciences Center.

On the following page are some examples of public outreach tools that we have successfully used on past projects.
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Edgemoor believes
strongly in the use of
quarterly newsletters and
project-specific public
websites as a way to
keep stakeholders and
the public informed of
upcoming construction
activities and events.
These tools have been
used with great success
of many recent projects.

Project-specific public websites like the one shown below are a great way to keep the public informed of upcoming construction
activities and events. Progress updates, press releases, and other valuable information will be made available on the website for
all community members to review.
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A Clark-led community outreach event

In addition to using various outreach tools to educate and inform stakeholders (e.g., a project website, quarterly newsletters, flyers,
etc.) we also will schedule public meetings with the representatives of the School Board, City Council, and Planning Commissioner to
inform the citizens of the proposed plans and gather feedback that can be addressed before the application is submitted and the plans
become public. After making any necessary adjustments to the design, Edgemoor will schedule meetings with the public groups and
associations, including the associations representing the residences near the school, to present the plans and to receive comments on
the plans. Such meetings and actions will continue as the zoning, site plans, and permitting process moves forward until the City and
School Board determines the project is ready to move forward.

The proximity of the residential, retail, higher education, and transit areas around GMHS requires attention to special areas of interest
and concern. Edgemoor will partner with the City to help clearly communicate the methodologies that will be employed to mitigate
these issues during design and construction. Below are possible areas of concern that may arise from GMHS faculty and parents of
students, neighboring residences, and other community- oriented groups that use or visit GMHS.

= Design of new school building, its placement on the property and potential impacts (light, shadows, noise, traffic, etc.) on the
surrounding uses

= Systainability

= Modifications to bus loading/unloading and school parking and access
= Safety during construction for students, staff, visitors, and neighbors

= Construction traffic

= Construction staff parking

= Construction noise and dirt

= Pedestrian access across school property, especially given its proximity to the West Falls Church Metro station
= Temporary facilities

= Partial demolition of the existing high school

= Past development

= Proximity of hotel/housing to schools

= Traffic congestion and parking management

= (On-site parking relocations
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Moseley Architects has performed design work for 56 school projects that achieved LEED certification, as well as 50

additional projects that have been registered, including Glen Allen High School—a LEED Gold Certified school.

Achieving the City of Falls Church’s Environmental Goals

Clark, Moseley, and DCS From sqlgcting the right building .materialg to evalugting the first cost and lifecycle cost

. . of a facility, the Edgemoor Team is committed to guiding the City through every step of

are all national leaders in the decision-making process. We will ensure that the City receives the most innovative,

sustainable design and the environmentally conscious, and financially feasible solutions for each project. We take a

LEED certification program. practical approach to sustainability, analyzing the implications to our clients, communities,
and the environment in, both the short and long term.

Our team’s buildings tailor high performance, energy-efficient, and sustainable design

strategies to the specific requirements of school environments. In designing the new
GMHS to be highly sustainable, we intend to make a powerful statement of the City’s and FCCPS’ commitment to environmentally
responsible policies and practices. In addition to creating a state-of-the-art, efficiently operated school, the building itself also becomes
a compelling teaching and learning tool.

With over 350 LEED Accredited Professionals (APs) and the recent award as the nation’s #2 Top Green General Contractor by
Engineering News Record, Clark is an industry-wide leader in sustainability. Since delivering the country’s first LEED Platinum project
over a decade ago, Clark has maintained a focus on green construction by meeting or exceeding owner requirements for LEED
certification. Clark’s portfolio includes over $2.8 billion in revenue from green projects, and more than 55 million SF of LEED certified
projects delivered or underway.

Moseley Architects also is a national leader in sustainable design and the US Green Building Council’s (USGBC) LEED certification
program, more specifically within the LEED for Schools program. Moseley has performed design work for 56 completed school projects
that have achieved LEED certification, as well as 50 additional projects which have been registered. Under the leadership of Moseley
and Clark, our team will assist and guide the City and FCCPS in achieving their environmental goals.
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Even before “Green Design” received its name and recognition, DCS was an early believer and implementer of environmental design
practices to lower pollution and energy consumption. DCS has worked on nearly 50 LEED projects—totalling more than 13 million SF
of LEED space. DCS also has two residential projects that are pursuing Green Globes & Earth Craft certifications.

Question 1b Describe the experience of the firm or consortium of firms making the proposal and the key principals involved
in the proposed project including experience with projects of comparable size and complexity. Describe the length of time in
business, business experience, public sector experience and other engagements of the firm or consortium of firms. Include the
identity of any firms that will provide design, construction and completion guarantees and warranties, and a description of such
guarantees and warranties.

As national leaders in the development, design, construction, management, and financing of both educational and commercial
facilities, the Edgemoor Team is poised to provide the necessary skills and expertise to support the specific and overarching objectives
for the Project. We are committed to the success of the City of Falls Church and the entire region, not only through our development,
construction, and design business operations, but also through the hiring of locally-owned businesses and the volunteer work we do
to give back our communities where we live and work. Our team is committed to a sustainable future, and are believers that diversity
is the key to our future success.

Experience of the Firms

Edgemoor has assembled a highly qualified, interdisciplinary team with a unique understanding of the needs of the City of Falls Church
with regard to the PPP opportunity for GMHS and the surrounding redevelopment. The Edgemoor Team understands the complexities of
this project and offers past experience with development, design, construction, and financing of educational and commercial facilities.

EDGEMOOR INFRASTRUCTURE & REAL ESTATE LLC | DEVELOPER

Length of Time in Business

Edgemoor was founded in 2001 and its executives bring decades of project development experience for the benefit of Edgemoor’s
public and private sector clients. Edgemoor aims to minimize the burden on client resources and manage risk in the development
process while optimizing project functionality, aesthetics, cost, flexibility and accountability. Edgemoor’s development experience is
broadly diversified by product type and size, geographic location, client objectives and services provided. Edgemoor’s approach is
founded in common sense analysis infused with innovation and attention to detail.

Business/Public Sector Experience

Edgemoor provides management expertise in the developer role. Having participated in a number of transactions as a partner,
Edgemoor appreciates the ownership risks of project development, and the group endeavors to manage each assignment with the
client’s interests and objectives driving the decision-making process.

In prior PPP projects, Edgemoor has offered clients an extensive range of management services that are tailored to meet each client’s
specific needs and objectives. We have highlighted below some of the services that could be appropriate for this project

1. Site and Financial Feasibility

= Site feasibility analysis including zoning impacts, environmental analysis, property, due diligence, utility availability, grading
analysis and geo-technical studies

m  Project financing feasibility analysis including comprehensive budget and scheduling of all activities
= Market analysis for private components of public-private projects
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2. Design

Edgemoor and its affiliates have been leaders in the PPP industry, having
completed 29 PPPs in the United States with a combined asset value
in excess of $7.5 billion—including the LEED Silver certified Long and

= Suggestion and evaluation of alternative

desllgnla.pproaches 0 r edF“Je cost while Kimmy Nguyen Engineering Building at George Mason University (GMU)—
maintaining design objectives (value the first higher education project procured under Virginia’s Public Private

engineering) in all phases of the work Educational Facility and Infrastructure Act of 2002.
including grading, excavation, foundations,

structure, mechanical and electrical,
landscaping, infrastructure, and signage

3. Construction

= Development of preliminary budgets and
schedules to assist in feasibility analysis

= Development of detailed budgets and refined
schedules during the design process to ensure
conformance with established objectives

= Review of design documents during the
schematic, design development and
construction document phases for cost,
constructability and schedule impacts

4. Development Management

= Development of overall and intermediate programmatic, schedule and cost objectives for the project and management of these
items to successful completion

= (Organization of the development process including scheduling, prioritizing and coordinating the weekly, monthly and long-term
activities of all development team members

= (versight to ensure that each service provider to the project provides highly qualified personnel at appropriate times and
manpower levels to execute their work in a superior manner

= Acquisition of zoning, site plans, building permits and other governmental approvals on behalf of the project

= Fast-track rights-of-way acquisitions and public/private utility relocation

= Maintenance of effective communication with the client regarding the progress of the project including required client actions
= Review and approval of invoices from vendors and maintenance of accounting records in conformance with the project budget

5. Financing Debt and Equity

= Source and determine the viability of interim and permanent financing

= Review of finance/equity options and suggestion of the appropriate financing structure and the types of debt financing to meet
the client’s objectives

= Negotiation of the terms of debt funding and the necessary documentation related to such capital raising
= Acceleration of key activities to reduce project schedule while working within funding constraints

Edgemoor provides management expertise in the broad development role as well as in the specific area of construction. Other areas
of specific expertise that we can provide as appropriate to the project include environmental, traffic, legal, leasing, marketing, and
property management services, which are contracted services provided by independent firms.
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Guarantees and Warranties

Edgemoor will guarantee all obligations assumed by it under the Comprehensive Agreement. The Clark Construction Group, LLC,
or an affiliate, will provide payment and performance bonds. Warranties will be as provided in the American Institute of Architects’
documents which will be supplemented by trade specific warranties as typically obtained on a project of this size and nature. Other
team members will provide guarantees and/or warranties as required.

Below we provide detailed overviews of each firm on the Edgemoor Team, including business experience, and identification
of guarantees and warranties to be provided.

CLARK CONSTRUCTION GROUP, LLC | GENERAL CONTRACTOR CLARK

CONSTRUCTION

Length of Time in Business

Since its founding in 1906, Clark has become one of the nation’s most experienced and respected program managers, development
managers and general contractors, with annual revenues at $4 billion. Headquartered in Bethesda, Md., Clark has regional offices
that are strategically located to serve the needs of clients throughout the United States. Clark Construction’s continued success is
founded on the firm’s commitment to client service, project quality, the dedication of its employees and the strong mutual support of
the businesses and communities with whom they interact.

Business/Public Sector Experience

Clark is a diversified entity with the ability to meet the needs of clients on a variety of project types, including educational facilities, new
construction and renovation of sports facilities, convention centers, performing arts centers, heavy/highway projects, residential, office/
corporate, laboratories, airports, rail stations, correctional facilities, waste water treatment and industrial facilities. Projects have been
successfully completed for both public and private clients under a variety of project delivery methods including general contracting,
construction management, and design/build.

Clark’s continued success is based on the firm’s commitment to client service, the dedication of its employees and the support of
the businesses and communities with whom it interacts. Clark’s philosophy is to deliver the highest level of quality within the industry
both on time and within budget and to assure that the standards of today’s construction meet the stringent requirements set by the
company’s founder nearly 100 years ago. Additionally, Clark’s employees are dedicated to giving back to the communities in which its
employees live and work.

Clark is committed to meeting the needs of its clients on every front. From the initial stages of project development through construction
completion and commissioning, Clark provides a wide range of services to meet specific needs of its clients and their projects. Clark’s
capabilities span multiple facets of all types of construction. From client feasibility studies and preconstruction services, design-build
delivery methods, construction management and program development, Clark has the
specialized expertise required for any type of project.

Clark is one of the nation’s most experienced program managers and contractors with Clark has been honored
a proven track record of successfully delivering projects that meet the client’s goals with more than 1,300 local
for cost, schedule and quality. Based on relationships in the development, design and and national awards for

construction industries, Clark has repeatedly assembled design/build teams to meet

unique requirements of each project. craftsmanship, including 8 Eagle

Awards from the Associated

Clark brings to this project; . BU”der.S & Contractors, 16

Build America Awards from the

= Significant experience with educational facilities having constructed Associated General Contractors

more than 90 projects valued at over $4 billion of America, and 20 DBIA

= QOver 100 years of national and local development and construction (design-build) awards.
experience
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= Strong local market share with a large following of qualified subcontractors

= A successful record of delivering major projects on schedule, within budget and with uncompromising quality,
including the Mary Ellen Henderson Middle School Project

= Proven construction management systems that will preserve the Falls Church City Public Schools’ budget and
schedule

MOSELEY ARCHITECTS | ARCHITECT-OF-RECORD AND MEP MOSELEYARCHITECTS

Length of Time in Business

Founded in 1969 in Richmond, Virginia, with just two employees, Moseley Architects has since grown organically and through a series
of mergers and acquisitions to over 190 employees. From their headquarters in Richmond and offices in Harrisonburg, Fairfax, Virginia
Beach, Warrenton, Raleigh, and Charlotte, Moseley Architects has been providing design and construction administration services to
educational clients in the Mid-Atlantic and Southeast for over 45 years.

Business/Public Sector Experience

Moseley Architects has provided design and construction administration services for more than 91 high school projects
in the last 10 years. In fact, 40 percet of the new high schools bid in Virginia in the past 10 years were Moseley
Architects’ projects. Moseley Architects, responsible for the new high school interior design and programming, has a commitment
to the advancement of learning environment design through its work, research, and involvement in the Council of Educational Facility
Planners International (CEFPI). The firm includes seven Recognized Educational Facilities Planners (REFP) as credentialed by cefpi.
Both Bill Brown and Jim McCalla sat on the review committee that updated the Virginia Department of Education “Virginia Public
School Facility Guidelines” issued September 2013. In the last five years, Moseley Architects has completed 54 high school projects,
including 11 new high schools and 43 addition and renovation high school projects. Having been the design partner for the Mary Ellen
Henderson Middle School, Moseley understands that the new GMHS will need to accommodate existing programs, curriculum, and
technology—uwhile having the flexibility to adapt to programs and technologies not yet imagined.

DAVIS CARTER SCOTT DESIGN | EXTERIOR ARCHITECTURE AND MASTER PLANNER

Length of Time in Business

Davis Carter Scott (DCS) is one of the largest locally-owned architectural and interior architectural firms in the D.C. Metropolitan area,
and is active in all areas of land-planning, architecture, interior architecture, and sustainable design. While the firm has grown and
changed over 45 years of being in business, the core values on which it was founded—commitment to their profession, community,
clients, and employees—have never wavered.

DEISIIGN

Business/Public Sector Experience

DCS takes great pride in the contributions they have made to the built environment, including award-winning buildings, interiors, and
master plans, with over 13 million SF of LEED designed projects. DCS’s K-12/higher education experience includes the new Middle
School at the Langley School, the new Lower School at the Highland School, the British School of Washington, D.C., and Marymount
University Caruthers Hall. Their private housing experience includes 301 Broad Street Apartments (in Falls Church), The Lyric at 440
K Street, The Kinglsey at 500 Madison, and Waterfront Street Condominiums.

WALTER L. PHILLIPS | CIVIL ENGINEER phiirs

Length of Time in Business

Walter L. Phillips is headquartered in the City of Falls Church and since 1945, has worked on a wide variety of projects throughout the
Washington, D.C. and Northern Virginia areas, including Arlington, Alexandria, Tyson’s Corner, and many more.
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Business/Public Sector Experience

Walter L. Phillips uses its in-depth experience and knowledge to provide high-quality services to its clients to ensure that projects
are successfully completed. The staff of highly-qualified engineers, planners, land surveyors, and landscape architects are
dedicated to helping transform Walter L. Phillips’ clients’ goals into economically-sound and visually-creative projects. The firm has
successfully worked with many K-12 schools in the local area, including:

= Trinity Christian School, Fairfax, Virginia

= St Anthonys Church and School, Fairfax County, Virginia

= Bishop OConnell High School, Arlington, Virginia

= Maret School, Washington, DC

= \Washington and Lee High School, Arlington, Virginia

= Dominion Christian School, Fairfax County, Virginia

= Episcopal High School, Alexandria, Virginia

= Thomas Jefferson Elementary School, City of Falls Church, Virginia

= Flint Hill School, Fairfax County, Virginia

BASKIN, JACKSON & LASSO, P.C. | LEGAL/LANDUSE

Length of Time in Business

Baskin, Jackson & Lasso is a general civil practice firm with strong ties within the Falls Church community. This long-standing stability
is coupled with their experienced and skilled legal representation. The firm’s founder, the late William M. Baskin, set a standard of
quality that has been maintained ever since 1950.

Business/Public Sector Experience

Baskin, Jackson & Lasso assist clients in many land use services, including re-zonings, special exceptions, special permits, variances,
zoning violation appeals, representation before municipal agencies (boards of supervisors, city councils, planning commissions), and
appeals of these matters. The firm also specializes in municipal and state law matters, including land use planning and development,
procurement matters, state and local regulatory compliance requirements, legislative affairs, civil rights, telecommunications and
the general litigation of cases arising from these matters. Their innovative problem solving aids clients with legislation, litigation, and
municipal and state law. Partner David Lasso has more than two decades of prior government service with the City of Falls
Church, VA as the City Attorney and City Manager and Assistant County Attorney in Arlington County, VA.

STIFEL, NICOLAUS & COMPANY | FINANCIAL/UNDERWRITING

In 2014, Stifel Public . .
Public Group led all Length of Time in Business

firms in National K-12 Stifel, Nicolaus & Company, Incorporated was founded in 1890 and is a publicly held company
. f traded on the New York Stock Exchange. Today, with over 5,000 full-time employees and $125
Financing—with 295 ST o . .
. totaling $4.7 billion in client assets under management, Stifel Nicolaus is one of the largest full-service broker
'S.S!Jes’ otaling v4. dealers off Wall Street. They provide public finance and corporate finance investment banking and
billion. advisory services, brokerage trading and sales, investment advising and related financial services
to individuals, institutions, governments, and corporations.
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Business/Public Sector Experience

Stifel, Nicolaus & Company has more than 300 branch office retail network with over 2,000 retail salesmen managing over $126
billion in assets under management. Stifel also has more than 9,700 Virginia retail accounts, with over $1.4 billion in assets under
management.

COLLIERS INTERNATIONAL | OFFICE LEASING

Length of Time in Business

In 1904, Ronald Maitland, a junior bank clerk with the Royal Bank of Canada, was hired as a clerk for Macaulay Nicolls. Then, in 1984,
Colliers International joined forces with Macaulay Nicolls Maitland, leading the shift in the industry from regional real estate companies
to global services organizations. This prompted MNM to change its name to Colliers Macaulay Nicolls and later to Colliers International.

Business/Public Sector Experience

Colliers International is a global leader in real estate services with more than 15,800 professionals operating out of 485 offices in 63
countries. As a subsidiary of FirstService Corporation (NASDAQ: FSRV), Colliers offers the stability of a strong financial partner and
significant local ownership providing clients with accountability and enterprising real estate solutions. Locally, Colliers International
DC, LLC has 80 employees, providing a full-range of services in Washington, D.C., and in Vienna, Virginia. The Northern Virginia
Agency Team, led by Andy Klaff, has over 70 years of combined experience in marketing office buildings for regional
and institution clients like Prudential Real Estate Investors, The Alter Group, Vornado Realty Trust, Penzance Companies, Principal
Real Estate Investors, Carr Properties, New York Life, and MRP. The Colliers team will be providing leasing and marketing services for
a future office buildings to prospective tenants.

KLNB RETAIL | RETAIL LEASING

Length of Time in Business

Founded in 1968, KLNB, LLC is the dominant provider of commercial real estate services throughout the Mid-Atlantic
Region. The entity serves as the holding company that includes KLNB Retail, which specializes in the sale and leasing of retail projects
and tenant representation, as well as NAI KLNB, a division that focuses on the sale and leasing of commercial office, industrial, and
warehouse properties. Investment Sales and Residential Land Sales divisions also are included within the family of companies. In
2014, the company achieved $1.27 billion in commercial real estate transactions through the lease or sale of more than 10 million
square feet of commercial office, warehouse, industrial, and retail space via approximately 1,000 separate transactions.

Business/Public Sector Experience

KLNB Retail provides a full complement of site selection, market research, leasing, investment sales, and land sales services to
national and regional shopping center owners, developers, and retailers across the Mid-Atlantic region. KLNB Retail professionals
assist clients with the leasing and sale of freestanding properties, shopping centers, power centers, urban retail, life style centers, and
other retail properties. Tenant representation specialists handle site selection needs for some of the nation’s top retailers, including:

= \Walmart = TJ Maxx

= Harris Teeter = Ulta

= Kohl’s = Chick-fil-A

= Dick’s Sporting Goods = Wells Fargo Bank
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URBAN ANALYTICS | IMPACT ANALYSIS

Length of Time in Business

Urban Analytics is a real estate and urban planning consulting firm providing high-level urban development analytical services. Since
1996, Urban Analytics has provided specialized real estate financial analyses, market studies, economic and fiscal impact studies,
portfolio analyses, and real estate asset management services to private, public, and institutional sector clients.

Business/Public Sector Experience

Examples of the Urban Analytic’s public sector assignments include a study of housing conditions in Charles County, Maryland for
the Charles County Board of Supervisors; a countywide fiscal and economic study for the Prince William County, Virginia Planning
and Finance Departments; a citywide and countywide fiscal study (with multiple school districts) for the City of Topeka and Shawnee
County, Kansas; a countywide fiscal study with long-term growth scenarios (including a no-growth scenario) for the Queen Anne’s
County, Maryland Economic Development Authority; a town-wide fiscal, economic, and capital asset impact study for the towns

of Trappe, Denton and Vienna, Maryland; an economic and fiscal impact analysis of a proposed video lottery terminal (slots)

gaming facility in Cecil County, Maryland and the Town of Perryville, Maryland; and a fiscal impact analysis of the U.S. Government
Department of Defense spending statewide in the State of Virginia.

Examples of the Urban Analytics private sector assignments include developing long-term financial forecasting and market simulation
scenarios on almost eight million SF of existing and build-to-suit commercial office buildings in northern Virginia; developing a pro
forma model for the proposed Cold War Museum in Lorton, Virginia; and various economic and fiscal impact analyses of large-scale
residential and non-residential land use projects.

Key Principals Involved in the Proposed Project

Edgemoor has selected a highly qualified project team to deliver the new GMHS and commercial development projects. On pages
23-37, we have provided resumes for key project personnel. An organization chart depicting the team composition and structure for
the Project is located on page 8.

A key to success for the Edgemoor/Clark South County Secondary School (a PPEA project) was the financial structure proposed
by Edgemoor. This structure allowed the school to be built three years ahead of its previous schedule without delaying or

diverting resources from other school projects that had been budgeted in Fairfax County School’s Capital Improvement Program.
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JAMIE MART|N, P.E., LEED AP | Development Project Manager

Falls Church Resident

EDUCATION

Master of Business Administration,
George Mason University

Bachelor of Science, Civil Engineering,
Virginia Tech

PROFESSIONAL REGISTRATIONS

Registered Professional Engineer,
Commonwealth of Virginia

LEED Accredited Professional

PROFESSIONAL AFFILIATIONS

Falls Church Education Foundation,
Former Board Member

Urban Land Institute

National Association of Industrial and
Office Properties

American Society of Civil Engineers

Jamie Martin served as Development Executive on a number of P3 projects, including
the Mary Ellen Henderson Middle School, the first P3 project delivered under PPEA
legislation in Virginia, and the South County Secondary School in Lorton, VA. He
has more than 29 years experience in land acquisition and disposition, land use
entitlements, public/private transaction structuring, development budget management,
design and construction management, financing real estate transactions, marketing and
leasing and performing asset management for company owned assets. Jamie also has
extensive experience in development of public-private projects, serving most recently
as a Vice President of Development for Edgemoor on the Governor George Deukmejian
Courthouse in Long Beach, California, the first social infrastructure P3 project in the
United States.

Selected Project Experience

SOUTH COUNTY SECONDARY SCHOOL | LORTON, VIRGINIA

Development Executive. This design/build/finance $64 million high school was delivered
through an innovative financial and development structure proposed by Edgemoor. This
structure allowed the school to be delivered three years ahead of its original capital
program schedule without delaying or diverting resources from other school projects
that were then budgeted in Fairfax County School’s Capital Improvement Program.

MARY ELLEN HENDERSON MIDDLE SCHOOL | FALLS CHURCH, VIRGINIA

Development Executive. This 136,000 SF school features technologically advanced,
flexible learning environments. In addition to classrooms, a cafeteria/auditorium,
gymnasium, art lab, library, science and computer rooms, and media production area
are included in the program. This project was the first Public-Private Partnership project
awarded in Virginia to build an educational facility using the “Public Private Educational
Facility & Infrastructure Act of 2002.” As an additional service under the contract for the
Mary Ellen Henderson Middle School, Edgemoor provided development services for the
design, entitlement and permits for the last addition to Mount Daniel Elementary School.

TRINITY CENTRE | CENTREVILLE, VIRGINIA

Development Executive. Jamie served as the Development Executive responsible for
Trinity Centre, a 70-acre development of over 1.2 million SF, including office buildings,
three full service restaurants, a 93,000 SF fitness center and a 140-room hotel.
Responsibilities include all facets of development and asset management.

CROWN CENTER | NEWINGTON, VIRGINIA

Development Executive. Jamie served as the Development Executive responsible
for completion, lease-up and disposition of Crown Center, a flex-office development
congisting of 230,000 SF.

GOVERNOR GEORGE DEUKMEJIAN COURTHOUSE | LONG BEACH, CALIFORNIA
Development Executive. Executive responsibility for overseeing all turnkey development
activities including design-build construction, community relations, and coordination
with the construction team, the operating service provider, the state, city, county and
other stakeholders. The 545,000 SF building houses 31 court rooms, as well as courts
administration and County lease space under a Design-Build-Finance-Operate-Maintain
project structure.
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GEOFF STR|CKER | Development Manager

Falls Church Resident

EDUCATION

Masters of Business Administration,
McDonough School of Business, Georgetown
University

Bachelor of Arts, Economics,
Clark University

PROFESSIONAL AFFILIATIONS
Member, Urban Land Institute

Geoff Stricker provides executive level oversight for the planning and execution of a
portfolio of infrastructure and real estate deals, including public-private partnerships.
Since joining Edgemoor Infrastructure & Real Estate in 2001, he has played an
instrumental role in developing public-private opportunities for the company in the
fields of higher education, K-12 education, and transportation, including the Route
28 Corridor Improvements Project of Fairfax and Loudoun Counties and the Long and
Kimmy Nguyen Building at George Mason University. Geoff led the development efforts
for the public-private partnership delivery of UCSF Sandler Neurosciences Building,
a research and laboratory facility, at UCSF's Mission Bay Campus, and oversaw the
financial and transaction structuring for the project.

Selected Project Experience

SOUTH COUNTY SECONDARY SCHOOL | LORTON, VIRGINIA

Managing Director. This design/build/finance $64 million high school was delivered
through an innovative financial and development structure proposed by Edgemoor.
This structure allowed the school to be delivered three years ahead of its original
capital program schedule without delaying or diverting resources from other school
projects that were then budgeted in Fairfax County School’s Capital Improvement
Program. The development proposal called for the monetization of unused Fairfax
County land assets, thereby lowering the overall net cost of the school project to the
County.

MARY ELLEN HENDERSON MIDDLE SCHOOL | FALLS CHURCH, VIRGINIA
Managing Director. This 136,000 SF school features technologically advanced, flexible
learning environments. In addition to classrooms, a cafeteria/auditorium, gymnasium,
art lab, library, science and computer rooms, and media production area are included
in the program. This project was the first Public-Private Partnership project awarded
in Virginia to build an educational facility using the “Public Private Educational Facility
& Infrastructure Act of 2002.” As an additional service under the contract for the
Mary Ellen Henderson Middle School, Edgemoor provided development services for
the design, entitlement and permits for the last addition to Mount Daniel Elementary
School.

UCSF SANDLER NEUROSCIENCES CENTER | SAN FRANCISCO, CALIFORNIA
Managing Director. Responsible for transaction structuring, concept development,
and overall team leadership. Edgemoor/McCarthy Cook Partners LLC entered into a
public-private partnership agreement with the University of California, San Francisco
(UCSF) to develop, finance, design, construct, and manage the Sandler Neurosciences
Building on UCSF’s Mission Bay Campus. The 237,000 GSF building has both clinical
and laboratory research space, BSL-3 space, a vivarium, auditorium, and support/
office space.

GEORGE MASON UNIVERSITY — LONG AND KIMMY NGUYEN ENGINEERING
BUILDING | FAIRFAX, VIRGINIA

Managing Director. Responsible for transaction structuring, concept development, and
overall team leadership. Positioned on a prominent site at the entrance to George
Mason’s main campus, the 180,000 SF building contains 80,000 SF of academic
space and 80,000 SF of research space. An additional 20,000 SF of private space
crates a collaborative research environment between the University and the private
sector.
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BR|AN DUGAN | Project Manager

EDUCATION
Masters of Business Administration, UCLA
Anderson School of Management

Bachelor of Science, Finance and Marketing,
University of Virginia MclIntire School of
Commerce

PROFESSIONAL AFFILIATIONS

Board Treasurer for an NGO Lagoon
Foundation

Member, Water Environment Federation

(WEF)

Brian Dugan joined Edgemoor in 2013 and is responsible for the development of new
business opportunities, permitting, budgeting, transaction structuring and contract
negotiations. Brian has extensive experience in project finance and infrastructure
development. He has a track record of success working with the public to overcome
complex challenges through creative public-private partnership solutions. Prior to
joining Edgemoor, Brian was a Director with Poseidon Water, which specializes in
developing, financing and owning water-related infrastructure projects for public
offtakers. Brian focused on Poseidon’s Southern California projects while also
supporting development efforts in Florida and Texas.

Selected Project Experience

MCCORMICK PLACE CONVENTION CENTER HEADQUARTERS HOTEL

| CHICAGO, ILLINOIS

Director. This $390 million public private partnership project was procured as a
design-build-finance (DBF) for a new 1,200-key Marriott Marquis headquarters hotel
for the McCormick Place Convention Center. As a member of the Clark Construction
team, Edgemoor structured the private financing plan for the proposal. The Clark
team was awarded the project and is finalizing the contract with the public agency
that owns McCormick Place, the Metropolitan Pier and Exposition Authority (MPEA).
While it is currently anticipated that MPEA will publicly finance the facility, Edgemoor
offered and analyzed a variety of financing options for MPEA, including combinations
of taxable and tax-exempt Bond Anticipation Notes (BAN) with taxable and tax-
exempt construction term loans. Through its innovative structuring and market reach,
Edgemoor helped save MPEA millions in project financing costs.

CARLSBAD SEAWATER DESALINATION PROJECT | CARLSBAD, CALIFORNIA

Director of Finance and Project Development. Prior to joining Edgemoor, Brian was
integral in developing and closing financing on this billion dollar large-scale seawater
desalination plant and associated 10 mile pipeline in San Diego County in 2012, during
his five years with the project’s owner/developer, Poseidon Water. The project was
delivered via an innovative design-build-finance-operate-maintain (DBFOM) public
private partnership between Poseidon and the San Diego County Water Authority. The
project is currently under construction and will be the largest seawater desalination
plant in the Western Hemisphere, providing the San Diego region with 10% of its water
supply. Bloomberg heralded it as the largest U.S. project finance deal of 2012 and the
project has received numerous awards, including North American Infrastructure Deal
of the Year (Infrastructure Investor), North American Water Deal of the Year (Project
Finance Magazine), and Desalination Deal of the Year (Global Water Intelligence).
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DAV|D TACCHETT| | Construction Project Executive

CLARK

CONSTRUCTION

EDUCATION

Masters of Business Administration,
University of Maryland

Bachelor of Science, Civil Engineering,
University of Maryland

PROFESSIONAL REGISTRATIONS
OSHA 30-Hour Trained

David Tacchetti has extensive experience with the delivery of education projects,
including more than 15 academic facilities for higher education clients. He is an
excellent team player and leader within Clark’s education business unit. David is
excellent at leading the preconstruction, as well as construction efforts of very relevant
academic and student housing facility projects. He has worked on numerous projects
with Ken Carlson, Jamie Martin, and Geoff Stricker, including the Long and Kimmy
Nguyen Building at GMU (a PPP project).

Selected Project Experience

GEORGE MASON UNIVERSITY — LONG AND KIMMY NGUYEN ENGINEERING
BUILDING | FAIRFAX, VIRGINIA

Construction Executive. Clark provided design-build services for this 180,000 GSF,
five-story structure. The new engineering, academics, and research building includes
classrooms, office space, a lecture hall, server rooms, dry labs, and a four-story atrium
(80,000 SF of academic space and 80,000 SF of research space). This project was
LEED Silver Certified and the contract value totaled $54,000,000.

BOWIE STATE UNIVERSITY, CENTER FOR NATURAL SCIENCE, MATHEMATICS
AND NURSING | BOWIE, MARYLAND

Construction Executive. The 150,000 SF center will provide Bowie State University with
state-of-the-art classrooms, teaching and research laboratories, and computer labs.
The research lab suite includes a collaborative lab environment for chemistry, biology
and physics, with core labs for microscopy, spectrometry, and an NMR. Flexible design
in regards to architecture, equipment, and technology, maximize utilization and future
programmatic needs. Multi-purpose rooms are open in plan, and have multiple uses,
including lectures, group learning, and may also be equipped with perimeter beds for
a more traditional nursing skills format.

HOWARD UNIVERSITY RESIDENCE HALLS | WASHINGTON, DC

Construction Executive. Clark, serving as the Construction Manager-at-Risk, is
providing preconstruction and construction phase services for the construction
of two undergraduate residential buildings for Howard University. The seven-story,
138,500 SF College Building Residence Hall contains 240 units, and the six-story,
257,100 SF Bryant Building Residence Hall contains 459 units. The Howard University
Undergraduate Residence Halls project is being constructed to achieve LEED Silver
certification.

MONTGOMERY COLLEGE — ROCKVILLE SCIENCE CENTER | ROCKVILLE,
MARYLAND

Construction Executive. Construction of a four-story, 141,000 GSF, cast-in-place
concrete Science Center. The new Science Center supports the College’s Science
East and Science West buildings and connects to Science East by a four-story
atrium. The building features offices, classrooms, a connected greenhouse, a rooftop
observatory, and laboratory space for biology, genetics, chemistry, physics, geology,
and astronomy. The Science Center is designed to achieve LEED Gold certification
and includes photovoltaic solar panels, a green roof, and a Rain Screen waterproofing
system.
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KEN CARLSON, P.E. | Senior Preconstruction Manager

CLARK

CONSTRUCTION

EDUCATION

Bachelor of Science, Civil Engineering, Union
College

PROFESSIONAL REGISTRATIONS
Professional Engineer in MD, VA, CA

Ken Carlson will ensure that the full resources of Clark’s in-house Preconstruction
Department are made available in order to accurately predict construction costs and
deliver a project that meets your functional, aesthetic and budgetary requirements.
Additionally, he will be responsible for managing and providing all aspects of
preconstruction services including the development of cost estimates and cost
savings suggestions (value engineering), and the preparation of document reviews
and constructability reviews—to predict and accurately achieve construction budgets.

Selected Project Experience

MARY ELLEN HENDERSON MIDDLE SCHOOL | FALLS CHURCH, VA
Preconstruction Manager. Finance/develop/design/build delivery of a four-story,
131,000 GSF, turnkey facility for grades five through seven. Interior work included
classrooms, cafetorium, gymnasium, and media center. Soccer fields and additional
site work concluded exterior work.

SOUTH COUNTY SECONDARY SCHOOL | FAIRFAX COUNTY, VA

Preconstruction Manager. 386,000 GSF, turnkey design/build/finance delivery of a
state-of-the-art high school. Interior work included classrooms, auditorium, black
box theatre, gymnasium, media center, and cafeteria. Exterior site work on 70 acres
included football and baseball stadiums, as well as other athletic fields.

GEORGE MASON UNIVERSITY — LONG AND KIMMY NGUYEN ENGINEERING
BUILDING | FAIRFAX, VIRGINIA

Preconstruction Manager. Clark provided design-build services for this 180,000 GSF,
five-story structure. The new engineering, academics, and research building includes
classrooms, office space, a lecture hall, server rooms, dry labs, and a four-story atrium
(80,000 SF of academic space and 80,000 SF of research space). This project was
LEED Silver Certified and the contract value totaled $54,000,000.As Preconstruction
Manager, Ken was responsible for the development and coordination of conceptual,
schematic and design development estimates. He managed the value engineering
process and product selection during the design phase of the process. Mr. Carlson
provided cost-saving solutions and participated in regular discussions with the client
and architect to evaluate changes in scope.

MONTGOMERY COLLEGE — ROCKVILLE SCIENCE CENTER | ROCKVILLE,
MARYLAND

Preconstruction Manager. Construction of a four-story, 141,000 GSF, cast-in-place
concrete Science Center. The new Science Center supports the College’s Science
East and Science West buildings and connects to Science East by a four-story
atrium. The building features offices, classrooms, a connected greenhouse, a rooftop
observatory, and laboratory space for biology, genetics, chemistry, physics, geology,
and astronomy. The Science Center is designed to achieve LEED Gold certification
and includes photovoltaic solar panels, a green roof, and a Rain Screen waterproofing
system.
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WILLIAM BROWN, AIA, REFP, LEED AP | Design Project Manager

MOSELEYARCHITECTS

EDUCATION

Bachelor of Architecture, Virginia Polytechnic
Insitute and State University

PROFESSIONAL REGISTRATIONS

Licensed Architect, Commonwealth of
Virginia

LEED Accredited Professional

Recognized Educational Facility Planner
(REFP)

PROFESSIONAL AFFILIATIONS

Council of Education Facility Planners
International

American Institute of Architects
U.S. Green Building Council

Virginia Sustainable Buildings Network

Bill Brown has more than 30 years of educational facility planning experience that
includes programming, pre-planning, feasibility studies, and the design of numerous
educational facility projects. He has been repeatedly involved in the comprehensive
planning of state-of-the-art facilities that incorporate advanced technology and high-
performance design features. Bill serves as a vice president and K-12 managing
principal of our Fairfax office. He is a recognized Educational Facilities Planner through
the Council of Educational Facilities Planners International and has served as President
of the Virginia and Southeast Chapter. Presently, Bill serves as a director on the Virginia
Society AIA Board of Directors. Bill has been a LEED Accredited Professional through
the United States Green Building Council since 2002.

Selected Project Experience

MARY ELLEN HENDERSON MIDDLE SCHOOL | FALLS CHURCH, VIRGINIA

Bill served as the managing principal of this master plan for a new middle school.
As part of a Public/Private Partnership, Falls Church City Public Schools selected
the Public Private Alliances team to build a new school with private funds and lease
the school building back to the City. This innovative funding mechanism allowed the
Falls Church City Public Schools to build a much needed middle school to relieve
the overcrowding at George Mason High School. The 136,000 SF school houses a
unique grade configuration of fifth, sixth, and seventh grade students in a facility
which is directly adjacent to the existing George Mason High School. The proximity
of the two schools allows the students, teachers and administrators to share the
resources of both facilities. The architectural concept of the building plan reinforces
“small learning communities” and gave each of the three grades a unique identity and
sense of place. Classrooms are configured around a commons with teacher planning
areas. The cafetorium expands into the band room to accommodate large groups for
performances. The project was delivered under the PPEA delivery method and, as
such, was a collaborative effort inclusive of the owner, design team, and development
and construction team to deliver a state-of-the-art facility at a guaranteed maximum
price.

FAIRFAX HIGH SCHOOL | FAIRFAX, VIRGINIA

The project began with creating a master plan that centered around Fairfax High
School program requirements. During this process, the master plan revealed the need
to renovate and expand the high school in order to comply with the city’s educational
vision and Fairfax County Public School educational specifications. Consequently, the
renovations and expansions included reorganizing spaces; enlarging classrooms;
adding teacher planning spaces, breakout spaces, and common areas; and introducing
natural light into interior spaces.

SENECA VALLEY HIGH SCHOOL | GERMANTOWN, MARYLAND

The capacity of the school will increase from 1,374 students to 1,994 students with
a master-planned core capacity for 2,400 students. The flexible building design for
the school will accommodate current and future high school programs and delivery
models. A philosophy of adaptable classrooms will facilitate various presentation
formats and learning activities. Interactive education computer technology has been
incorporated in the plan. The school will be designed to include multi-purpose areas
and movable furniture to facilitate various presentation formats, project collaboration,
and learning activities.
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KENNY DURRETT, LEED AP | Project Architect

MOSELEYARCHITECTS

EDUCATION
Bachelor of Architecture, Virginia Tech

PROFESSIONAL REGISTRATIONS
LEED Accredited Professional

PROFESSIONAL AFFILIATIONS

Council of Education Facility Planners
International

Kenny Durrett has 20 years of experience in the production of construction documents
and will assist in the architectural development of your project. His responsibilities
will include preliminary design, production of working drawings, construction
administration and coordination of consultants.

Selected Project Experience

HENRICO HIGH SCHOOL | FAIRFIELD, VIRGINIA

The project includes the renovation of an existing campus style high school of
approximately 166,000 SF which houses a Center for the Arts Specialty Center and
an International Baccalaureate Program to which Moseley Architects has recently
completed classroom buildings and a cafeteria as well as an addition/renovation of the
fieldhouse adding a total of over 27,000 additional SF. Currently Moseley Architects
has been retained for a major renovation evaluating the space and site utilization as
well as exploring methods to enhance programmatic functions.

WARHILL HIGH SCHOOL | WILLIAMSBURG, VIRGINIA

This two-story facility is a spacious, well-lit, functional, technologically-advanced
facility for the historic Virginia community. The two-story media center is surrounded
by science labs and classrooms on the second level, which creates the school’s
science department. A second-floor bridge, with room for administrative office space,
connects two classroom wings on the upstairs portion of the building. The facility
also includes a courtyard that is adjacent to the media center. Daylight is maximized
throughout the building with clerestory windows.

COSBY HIGH SCHOOL | CHESTERFIELD, VIRGINIA

Designed with four academic houses that create interdisciplinary learning environments
for students’ core subjects, each house has classrooms, science classrooms, student
resource areas, and teacher work areas. Specialty learning labs located outside the
academic houses include music, art, engineering, computer-assisted design and
drafting (CADD) and technology labs. A centrally-located forum provides a flexible
area for performance, testing, lectures, and student activities. The two-story media
center can be accessed from either floor and is prominently located in the center of
the school. Public areas including the auditorium, commons and gymnasium can be
accessed after-hours from separate entrances.
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MURRAY WALKER, |NT’L, AIA, LEED AP | Project Director, Multifamily Sector

D EISIIGN

EDUCATION

Bachelor of Architecture, University of
Auckland, Auckland, New Zealand

PROFESSIONAL REGISTRATIONS

Registered Architect in Australia, New
Zealand

LEED Accredited Professional, Building
Design + Construction

PROFESSIONAL AFFILIATIONS

International Member, American Institute of
Architects

Prior to joining the firm, Murray Walker has 30 years of experience working on projects
throughout New Zealand and Australia, as well as Hong Kong, Papua New Guinea and
currently within the Washington Metropolitan Area. His impressive portfolio includes
residential and corporate experience, as well as masterplanning and mixed-use facilities.

Selected Project Experience

301 BROAD STREET APARTMENTS | FALLS CHURCH, VA

Project Director. Design of a new 234-unit apartment building above a Harris Teeter
grocery store with 2-levels of below-grade parking in the heart of the City of Falls
Church. Client: Rushmark Properties.

THE LYRIC AT 440 K STREET NW | WASHINGTON, DC

Project Director. Design of a 222,000 SF multifamily projects, consisting of 234
apartment units, 38,000 SF Garage and approx. 9,450 SF of ground floor retail, in the
NoMA District of Washington, DC. Client: Quadrangle Development Corp.

THE KINGSLEY AT 500 MADISON | ALEXANDRIA, VA

Project Director/Architect-of-Record. Responsible for a new 237,236 SF apartment
building with 179 units above a 58,821 SF Harris Teeter grocery store and 2 levels of
below grade parking in Old Town Alexandria. Retail is designed to for LEED CS Silver
certification and the residential portion of the project will be either Earth Craft or Green
Globes. Client: Buchanan Partners.

PIERCE-QUEEN APARTMENTS | ARLINGTON, VA

Project Director. Design of a 12-story new apartment building featuring 186 units above
3-levels of below-grade parking and the renovation of two existing buildings with 12
units. Client: Bozzuto Development Co.

THE GATEWAY AT KING & BEAUREGARD | ALEXANDRIA, VA

Project Director. Master Plan and design of a mixeud use development, consisting of
750,000 SF building with residential, office and parking. Project features 400 rental
units over a grocery store. Client: Abramson Properties.

WATERFRONT STREET CONDOMINIUMS | NATIONAL HARBOR, MD

Project Director. Design of a new four-level, high-end condomiuim project over two
levels of retail and two levels of below grade parking in the new mixed use development,
National Harbor. Client: Peterson Companies.
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DOUGLAS CARTER, AIA | Principal-in-Charge

D EISIIGN

EDUCATION

Diploma in Architecture, Leeds School of
Architecture and Town Planning, Leeds,
England

PROFESSIONAL REGISTRATIONS

Registered Architect in VA #0401003435) ,
MD, DC and 15 other states

NCARB Certified #45105

PROFESSIONAL AFFILIATIONS
Board Member, Fairfax Energy Task Force

Member, Urban Land Institute

Doug Carter is the Founding Principal of Davis, Carter, Scott and offers a wealth of
knowledge and expertise in all aspects of architectural planning and design. With over
50 years of experience, Doug is renowned for his abilities to create and conceptualize
a design that reflects the client’s vision as well as the practical requirements and
objectives. His work has been featured in Architectural Record, Building Design,
Design and Construction, Urban Design Institute Publications, Newsweek and Time,
as well as numerous local business publications.

Selected Project Experience

NEW MIDDLE SCHOOL AT THE LANGLEY SCHOOL | MCLEAN, VA
Principal-in-Charge. Design of a new 28,000 SF Middle School within the constraints
of the surrounding School campus, replacing the existing buildings of the original
Middle School. The school serves levels Preschool to 8th Grade.

NEW LOWER SCHOOL AT HIGHLAND SCHOOL | WARRENTON, VA
Principal-in-Charge. Design of a new 55,000 SF lower school to the Highland School
campus, adding 18 classrooms, expanding the school’s capacity for a growing
enrolment.

BRITISH SCHOOL OF WASHINGTON, DC | WASHINGTON, DC

Principal-in-Charge. Conversion of a Georgetown University administrative building
into a 71,000 SF private school serving levels Pre-Kindergarten to Grade 12.
Approximately 325 students from 40 cultural backgrounds are typically enrolled.

ARLINGTON MILL COMMUNITY CENTER | ARLINGTON, VA
Principal-in-Charge. Adaptive reuse of an old abandoned Safeway store into a 26,000
SF education and community center.

ARLINGTON MILL COMMUNITY CENTER (2013) | ARLINGTON, VA
Principal-in-Charge. Design of a 270,000 SF mixed use development which features
a 3-story Community Center, 190-condo units located above and behind the Center,
as well as providing a above/below-grade garage for 320 cars.

MARYMOUNT UNIVERSITY CARUTHERS HALL | ARLINGTON, VA
Principal-in-Charge. Design of a 52,000 SF Academic facility with state-of-the-art
classroom and laboratories to serve Health Sciences, Chemistry, Physics and Biology
studies. To make the site more efficient, the building was built above 145,000 SF
structured parking for 370 cars which also supported a 75,000 SF dormitory. The
project was designed for LEED NC certification.
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PAUL GAGNON, P.E. | Structural Engineer

MOSELEYARCHITECTS

EDUCATION

Bachelor of Science, Structural Engineering,

University of Connecticutt

PROFESSIONAL REGISTRATIONS

Professional Engineer, Commonwealth of
Virginia

LEED Accredited Professional

PROFESSIONAL AFFILIATIONS
Virginia Structural Engineers Council

Paul Gagnon has 25 years of experience in structural engineering. He will be
responsible for the required structural alterations and constructability, as well as
implementation, production, and timely coordination and completion of all structural
elements.

Selected Project Experience

HERITAGE HIGH SCHOOL | LYNCHBURG, VIRGINIA

Lead Structural Engineer. The new Heritage High School includes school administration,
guidance and career center, comprehensive CTE spaces (culinary, cosmetology,
information technology, building and construction trades), a 2,200-seat gymnasium
with 133m indoor track, a 600-seat auditorium, a media center with social hub
spaces, science labs, performing and visual arts spaces and core classrooms. The
Central Virginia Governor’s School will also be housed in the new Heritage High School
and will include a variety of classroom and lab spaces as well as student collaboration
spaces.

PATRIOT HIGH SCHOOL | NOKESVILLE, VIRGINIA

Lead Structural Engineer. As the county’s eleventh high school, students benefit from
a dedicated culinary arts area with commercial kitchen, a television studio, and a
complete media center containing computer areas for research and instructional
use. State-of-the-art technology is incorporated into the building, including a fully
functional local area computer network; wireless access; classrooms equipped for
interactive white boards; and video and remote computer monitor use within the
classroom. A computerized temperature control system with remote monitoring and
reporting offers energy efficiency and cost savings.

HUGUENOT HIGH SCHOOL | RICHMOND, VIRGINIA

Lead Structural Engineer. The new Huguenot High School will replace the existing
high school which has been in operation for almost 50 years. The new facility will
be constructed adjacent to the existing school and the existing school will remain in
operation during the course of construction. Construction goals include academic,
athletic, and community use functions. The new school will be a STEM (Science,
Technology, Engineering, and Mathematics) focused school. This project is LEED®
(Leadership in Energy and Environmental Design) registered with the U.S. Green
Building Council.

TRAILSIDE MIDDLE SCHOOL | LOUDOUN COUNTY, VIRGINIA

Lead Structural Engineer. The new school will be situated on a 42.2 acre site along
Claiborne Parkway and Gloucester Parkway. The site contains paved parking lots and
travel ways, athletic fields, hard surface basketball courts, storm water management
facilities, bioretention facilities (rain gardens), sidewalks and trails, landscaping,
and a Trailside Rest Area.The school includes architectural casework, food service
equipment, specialties, and a two-story academic wing. The programmatically relevant
spaces include classrooms, computer classrooms, a media center, gymnasiums,
locker rooms, an auditorium, a music suite, and an elevator. With support from the
school community and administration, the new school will model sustainable operating
and maintenance practices, as well as encourage a healthy learning environment.
Sustainable goals were approved through a series of meetings between the design
team and owner.
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MICHAEL HURD, P.E. | Mechanical Engineer

MOSELEYARCHITECTS

EDUCATION

Bachelor of Science, Mechanical Engineering
Technology, Virginia Tech

PROFESSIONAL REGISTRATIONS
Professional Engineer, Commonwealth of
Virginia

PROFESSIONAL AFFILIATIONS

ASHRAE

American Council of Engineering Companies
of Virginia

ACE Mentoring of Central Virginia (Board
Member)

Mike Hurd has spent more than 35 years helping public agencies address their
engineering needs. Prior to joining Moseley Architects as the Director of MEP
Engineering, Mike was the president of Hurd and Obenchain Engineers. In that role,
he worked with Moseley Architects for more than 25 years. He also serves as a
board member for the American Council of Engineers Mentoring of Central Virginia.
He was recently invited by Construction Owners Association of America to share his
experiences with peers and clients regarding high performance design and operational
strategies.

Selected Project Experience

HENRICO HIGH SCHOOL | FAIRFIELD, VIRGINIA

Lead Mechanical Engineer. The project includes the renovation of an existing campus
style high school of approximately 166,000 SF which houses a Center for the Arts
Specialty Center and an International Baccalaureate Program to which Moseley
Architects has recently completed classroom buildings and a cafeteria as well as
an addition/renovation of the fieldhouse adding a total of over 27,000 additional SF.
Currently Moseley Architects has been retained for a major renovation evaluating the
space and site utilization as well as exploring methods to enhance programmatic
functions.

TRAILSIDE MIDDLE SCHOOL | LOUDOUN COUNTY, VIRGINIA

Lead Mechanical Engineer. The school will be situated on a 42.2 acre site along
Claiborne Parkway and Gloucester Parkway. The site contains paved parking lots and
travel ways, athletic fields, hard surface basketball courts, storm water management
facilities, bioretention facilities (rain gardens), sidewalks and trails, landscaping,
and a Trailside Rest Area.The school includes architectural casework, food service
equipment, specialties, and a two-story academic wing. The programmatically relevant
spaces include classrooms, computer classrooms, a media center, gymnasiums,
locker rooms, an auditorium, a music suite, and an elevator. With support from the
school community and administration, the new school will model sustainable operating
and maintenance practices, as well as encourage a healthy learning environment.
Sustainable goals were approved through a series of meetings between the design
team and owner. A comprehensive energy model will be developed to optimize energy
efficiency, and to serve as a cost-benefit decision-making tool for analyzing the
building’s envelope, insulation, glazing, etc. Mike is the lead mechanical engineer for
this project.

HERITAGE HIGH SCHOOL | LYNCHBURG, VIRGINIA

Lead Mechanical Engineer. The new Heritage High School includes school
administration, guidance and career center, comprehensive CTE spaces (culinary,
cosmetology, information technology, building and construction trades), a 2,200-seat
gymnasium with 133m indoor track, a 600-seat auditorium, a media center with social
hub spaces, science labs, performing and visual arts spaces and core classrooms.
The Central Virginia Governor’s School will also be housed in the new Heritage High
School and will include a variety of classroom and lab spaces as well as student
collaboration spaces. Outdoor spaces include competition football/soccer stadium
with synthetic turf, competition baseball, competition softball, various practice fields
and fieldhouse for concessions, storage and toilets. The school opening is scheduled
for the fall of 2016.
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KAREN WH|TE, P.E. | Civil Engineer

WALTER L. E]K2
PHILLIPS ZID

Falls Church-Based Firm

EDUCATION

University of Virginia, Bachelor of Science,
Civil Engineering

PROFESSIONAL REGISTRATIONS

Registered Professional Engineer,
Commonwealth of Virginia, District of
Columbia

PROFESSIONAL AFFILIATIONS
Adjunct Professor, University of Virginia

Engineers and Surveyors Institute,
Designated Plans Examiner

Northern Virginia Builders Industry
Association, Member

University of Virginia Civil & Environmental
Engineering Advisory Board, Member

Responsibilities and Experience

Karen White has extensive experience in land development engineering, including
technical and supervisory experience in land use planning/feasibility studies,
construction cost estimates, construction plan preparation and coordination, including
innovative stormwater management, low impact design and site design meeting LEED
criteria, permit processing and construction phasing services. Karen’s responsibilities
include, design and supervision of high-rise residential, commercial, office and mixed-
use projects. Karen is also responsible for meeting with municipal officials to expedite
plan review and processing, and the coordination of construction plans with other
consultants, including contractors, architects, attorneys, and engineers. Karen has in-
depth knowledge of the site planning and approval process in the City of Falls Church,
Fairfax County and Arlington County.

Selected Project Experience

THE RESERVE AT TINNER HILL | FALLS CHURCH, VIRGINIA

Walter L. Phillips, Inc. was the civil engineering firm for this mixed use project
located in the City of Falls Church, Virginia. This project consisted of 224 residential
units, a 26,000 sf grocery store and 18,000 SF of additional retail space located
on top of 3 levels of underground parking. Additionally this project was located in a
Resource Protection Area (RPA) and FEMA Mapped Floodplain. Walter L. Phillips, Inc.
was the not only civil engineer and surveyor through the Special Exception and Site
Plan entitlement process, but also was the team leader and coordinator on all plan
preparation, submissions, meetings and public hearing associated with the project.

NORTHGATE | CITY OF FALLS CHURCH

Northgate is an approximately 157,717 SF mixed-use project located near the
intersection of North Washington Street and East Jefferson Street in the City of Falls
Church. Walter L. Phillips, Inc. provided the following services: conceptual planning,
civil engineering, landscape design and surveying. Walter L. Phillips, Inc. prepared
several zoning plans, conceptual layouts, landscape plans and site plans which were
approved by the City Council and Planning Commission. This is the first project to
incorporate the Falls Church North Washington Street Streetscape Guidelines which
include bio-retention planters and porous pavers in the public streetscape.

TRINITY CHRISTIAN SCHOOL | FAIRFAX COUNTY, VIRGINIA

Trinity Christian School is a faith-based private school of general education offering
instruction for grades K-12. It consists of two attractive masonry three-story school
buildings, athletic field facilities and administrative offices in a campus-like setting.
The school is experiencing tremendous success and is in the middle of a long-term
expansion plan. Walter L. Phillips, Inc. was fortunate to be a member of the team
selected to implement Phase 2 of their expansion efforts which consisted of a new
47,000 SF building on the school property. Walter L. Phillips provided the following
services:  Surveying, Land Planning, Engineering, Landscape Architecture, and
Arborist Services. Walter L. Phillips, Inc. prepared zoning plans that were approved by
the Fairfax County Board of Supervisors and a site plan approved by Fairfax County.
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JEFFREY J. STUCHEL, P.E., L.S. | Principal Civil Engineer

WALTER L. E1K2
PHILLIPS #ID

Falls Church-Based Firm

EDUCATION

Bachelor of Science, Civil Engineering,
University of Virginia

PROFESSIONAL REGISTRATIONS

Registered Professional Engineer,
Commonwealth of Virginia, District of
Columbia

PROFESSIONAL AFFILIATIONS
Adjunct Professor, University of Virginia

Engineers and Surveyors Institute,
Designated Plans Examiner

Northern Virginia Builders Industry
Association, Member

University of Virginia Civil & Environmental
Engineering Advisory Board, Member

Responsibilities and Experience

Jeffrey Stuchel specializes in land development processes and is responsible for
directing staff in the development of zoning applications, as well as engineering
construction documents and site plans through technical approval by the applicable
jurisdictions. Additionally, he is responsible for client contact from initial preliminary
phases of projects through plan approval, construction coordination, and final as-built
and bond release. Jeffrey has worked in the land development industry since 1985.
In 2000, he became a principal with Walter L. Phillips, Inc. Mr. Stuchel was appointed
president of Walter L. Phillips, Inc. in January 2003.

Selected Project Experience

UNIVERSITY OF VIRGINIA SPECIAL COLLECTIONS LIBRARY | CHARLOTTESVILLE,
VIRGINIA

The University of Virginia Special Collections Library collects extraordinary books and
historic documents that serve as important research material for students and the
general public alike. Walter L. Phillips provided the following services to facilitate the
construction of this project: Preliminary planning, Topographic mapping, final site
plan preparation and extensive utility coordination for existing and proposed utilities.
Because a large amount of the library was constructed below grade much of the
open space above was preserved to provide an appealing landscape. An excellent
working relationship with Hartman-Cox, attention to details and timely completion of
work product contributed to Walter L. Phillips’ success on this project.

TRINITY CHRISTIAN SCHOOL | FAIRFAX COUNTY, VIRGINIA

Trinity Christian School is a faith-based private school of general education offering
instruction for grades K-12. It consists of two attractive masonry three-story school
buildings, athletic field facilities and administrative offices in a campus-like setting.
The school is experiencing tremendous success and is in the middle of a long-term
expansion plan. Walter L. Phillips, Inc. was fortunate to be a member of the team
selected to implement Phase 2 of their expansion efforts which consisted of a new
47,000 SF building on the school property. Walter L. Phillips provided the following
services: surveying, land planning, engineering, landscape architecture, and arborist
services. Walter L. Phillips, Inc. prepared zoning plans that were approved by the
Fairfax County Board of Supervisors and a site plan approved by Fairfax County.

800 WEST BROAD STREET AKA THE FLOWER BUILDING | FALLS CHURCH,
VIRGINIA

The Flower Building is an approximately 46,000 SF, 4-story office building with ground
floor retail including a post office and two restaurants. The site contains a two-level
parking garage located behind the office building. This project was one of the first
LEED Gold projects located in the City of Falls Church. Walter L. Phillips, Inc. was
responsible for the surveying, engineering and landscape design.

THE BYRON | FALLS CHURCH, VIRGINIA

The Byron is a mid-rise, mixed use development in the City of Falls Church. Lower
level retail and upper story condomimiums are served by an exterior and underground
parking garage and landscaped plaza. Responsibilities for this project included all
surveying, planning, civil engineering, al and construction stakeout services.
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DAV|D LASSO | Land Use Attorney

Baskin, Jackson & Lasso, P.C.

Falls Church Resident

GOVERNMENT EXPERIENCE
Assistant County Attorney, Arlington, Virginia

City Manager, City of Falls Church, Virginia
City Attorney, City of Falls Church, Virginia

EDUCATION

Juris Doctorate, University of Richmond
School of Law

Bachelor of Arts, with honors, Moravian
College

BAR ADMISSIONS
Virginia, District of Columbia

COURT ADMISSIONS

U.S. Supreme Court; U.S. Court of Appeals
for the District of Columbia; U.S. Court of
Appeals for the Fourth Circuit; U.S. District
Court for the District of Columbia; U.S.
District Court for the Eastern District of
Virginia

MEMBERSHIPS

Arlington County Bar Association, Past
President

Greater Falls Church Chamber of Commerce,
Past Board Member

Falls Chrch Public Schools, Business,
Industry and Education (BIE) Foundation
Board, Past President

David Lasso concentrates his practice on municipal and state law matters including
land use planning and development, procurement matters, state and local regulatory
compliance requirements, legislative affairs, civil rights, telecommunications and the
general litigation of cases arising from these matters. David’s innovative problem
solving aids clients with legislation, litigation and municipal and state law. More
than two decades of prior government service with the City of Falls Church, VA, and
Arlington County, VA, bring unique skills to his practice.

Representative Clients

Government clients include the Metropolitan Washington Airports Authority and the
Northern Virginia Regional Planning Commission. Land use clients include Private
Public Alliance (PPA), a Clark subsidiary, Waterford Development, Akridge Companies,
JBG Development Company and A.J. Dwoskin and Associates. He also supports
Marriott International, WETA Public Television, Archstone/Smith Residential and
Vornado/Smith Commercial.

Significant Matters

David has been actively involved in planning and development of mixed use projects
and “transit oriented” projects adjacent to Metro stations, as well as projects whose
success depends upon feeder transit to the nearby stations.

He also has been active in affordable housing issues. He represented the Dittmar
Company in its successful challenge to Arlington County’s unauthorized zoning
practices requiring all developers to make substantial contributions to affordable
housing. David has litigated significant, complex matters at all levels of state and
federal courts, including the United States Supreme Court. Subjects include land use,
condemnation, civil rights, employment, state civil conspiracy and discrimination.

David provided assistance to Edgemoor in its successful effort to design and build a
middle school in the City of Falls Church, the first such project in Virginia using the
new ‘Public Private Education and Infrastructure Act’ (PPEA). He also helped clients
obtain zoning approvals for mixed use, apartment, retail, hotel and telecommunications
projects in Falls Church, Arlington and Fairfax Counties.

Under a tight legislative deadline, he helped a large nonprofit corporation obtain
the endorsement of the Fairfax County Board of Supervisors for a personal property
exemption. He assisted with the first comprehensive regional approach to challenges
facing local governments under parts of the 1996 Telecommunications Act and he
provided model local laws relating to the regulation, zoning control and franchising of
telecommunications facilities.

Honors

= (Carroll V. Shreve Award, Greater Falls Church Chamber of Commerce, for
Community Meritorious Service, 1996

= Awards of appreciation for 14 years of public service by the Virginia General
Assembly and by the Council of the City of Falls Church
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LAURA RADCL”:F | Managing Director

EDUCATION
Masters of Public Affairs, Princeton University

Bachelor of Science, Urban Planning,
Michigan State University

PROFESSIONAL REGISTRATIONS

Series 7 License
(General Securities Representative)

Series 52 License
(Municipal Securities Representative)

Series 63 License
(Uniform Securities Agent State Law)

PROFESSIONAL AFFILIATIONS

National Tax Increment Finance Coalition,
Chair

Urban Land Institute District Council,
Treasurer

Responsibilities and Experience

During her career, Laura Radcliff has served as investment banker on more than 300
bond issues with a total par amount in excess of $17 billion. Her primary investment
banking focus is on revenue bonds of public entities. Laura has served as investment
banker for numerous development and redevelopment financings, including Public
Improvement Districts, Tax Increment Finance Districts, Municipal Management
Districts and Community Development Districts across the country. She has served
as lead investment banker for projects in Florida, lllinois, Kansas, Kentucky, Michigan,
Missouri, Oregon, Texas, Virginia and the Virgin Islands.

Laura has lectured extensively on the topic of financing to a wide range of audiences,
including the American Bar Association, the Council of Development Financing
Agencies, several individual state agencies and municipal organizations, and numerous
real estate and economic development organizations. In 2010 at the invitation of the
governments of Wellington, New Zealand and New South Wales, Australia, she led a
series of Tax Increment Finance Master Classes for local government officials from
throughout Australia and New Zealand and as they contemplated the adoption of TIF
in their countries.

Laura co-authored two publications on Tax Increment Finance, the Tax Increment
Finance Best Practices Reference Guide and the Advanced Tax Increment Finance
Reference Guide. Prior to becoming an investment banker, Laura worked in local
government and economic development.

New George Mason High School | Edgemoor Infrastructure & Real Estate | 37



Relevant Project Experience

Edgemoor has assembled a team of professionals who bring tremendous knowledge and expertise in the development, design, and
construction of K-12 educational, higher education, office, housing, and mixed-use facilities throughout the country. With a proven
history of delivering PPEA and design-build projects of similar size, scope, and complexity, each member has been carefully selected to
produce a balanced, highly capable team that will meet and exceed the goals of the City of Falls Church. In addition, core members
of our team (Edgemoor, Clark, Moseley [formerly Beery Rio], and David Lasso) all worked collaboratively with FCCPS to
develop and deliver the Mary Ellen Henderson Middle School in 2005.

Our team has designed and constructed over 100 educational facilities with a value of over $3.5 billion, including facilities for public
and private K-12 facilities in Virginia, Maryland, D.C., Florida, Wisconsin, Texas, and California and state universities in Virginia,
Maryland, D.C., Georgia, lllinois, Texas, Nevada, and California. Our clients have included such K-12 institutions as FCCPS, Fairfax
County Public Schools, Arlington County Public Schools, District of Columbia Public Schools, St. Albans School for Boys, National
Cathedral School, Sidwell Friends School, St. Stephens and St. Agnes School, and Potomac School in the Washington region.

EDUCATION (K-12/
UNIVERSITY)

LOCAL (FALLS CHURCH,
VA, D.C. REGION)
MIXED-USE
(COMMERICIAL /
RESIDENTIAL / RETAIL)
TEAM COLLABORATION
LEED CERTIFICATION

@ Education Projects

1. :\g:?AEFI’IfJ}eI-(I:tz)nderson Middle School . . .

2. South County Secondary School (PPEA Project) * * * <

3.  Paint Branch High School * * .
4. James Monroe High School (PPEA Project) * *

5.  Huguenot High School * *

6.  Heritage High School * *

7. Patriot High School * *

8.  GlenAllen High School * * *
9, gll\ll::i“l;]ogn?P:lé: I;igjr:gt;\lguyen Engineering N N N . .
10. McLearen Road Academy * *
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11. Rockville Science Center . . 2
12. Montgomery College Bioscience Education Center * * *
13. Edward St. John Learning and Teaching Center * * *

Commercial Projects

14. Trinity Centre * * *

15. 500 North Capitol Street, NW * * *
16. Metro West . *

17. The Reserve at Tinner Hill . .

18. Verde Pointe . . 2
19. Virginia Square Towers * *

20. Laurel Hill (PPP) *

21. Mark Center Master Plan * *

22. Park Place *

23. Tysons Central . .

24. The Byron * *

25. 301 West Broad * * 2
26. Loudoun Station / The BLVD * *

27. The Kingsley * * 2

“Edgemoor Infrastructure & Real Estate LLC, Clark Construction, LLC, and Clark Realty Capital are operating development brands of
Clark Enterprises, Inc. and share common ownership. For purposes of this submittal, Edgemoor/Clark is used describe projects that
were developed by and/or are held by any of the brands controlled by Clark Enterprises, Inc.
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Edgemoor/Clark/Moseley/David Lasso | Relevant Project No. 1

Mary Ellen Henderson Middle School (€
Falls Church, Virginia

PROJECT RELEVANCY

First PPEA project for an educational facility in
Virginia
K-12 educational project

Same proposed team for the new GMHS project

TEAM MEMBER ROLE ~ CLIENT REFERENCE

Developer; Design-Builder  Hunter Kimble

Falls Church City Public Schools
DELIVERY DATE P: (703) 248-5600
August 2005 E: hkimble@fceps.k12.va.us

TOTAL PROJECT COST
$21 million

Project Description

Edgemoor, in association with Clark, provided development, design, construction, and finance services for the turnkey delivery of this
136,000 GSF middle school. This project was the first Public-Private Partnership project awarded in Virginia to build an educational
facility using the Public Private Educational Facility & Infrastructure Act of 2002. Clark/Edgemoor worked with Falls Church City Public
Schools to determine the most viable site location and program and proposed alternative financing structures to reduce project costs.

The school features technologically advanced flexible-learning environments. A steel structure with a concrete foundation of retaining
walls and spread footings supports the facade, which consists of brick, split faced block, corrugated metal panels and operable
windows. In addition to classrooms, a cafeteria/auditorium, gymnasium, art lab, library, science and computer rooms and media
production area were included in the program. The project foundation consisted of geo-piers and spread footing.

Through Clark/Edgemoor’s management of the design schedule, we were able to identify several subcontractor bid packages that, if
procured early, would provide benefit to the client and the project. For example, the project was designed and permitted such that the
demolition, earthwork, utilities and other infrastructure work could be provided ahead of full construction operations. This early work
allowed for better coordination of site logistics at the start of full construction. By relocating utilities, existing athletic facilities and an
adjacent bus parking lot ahead of the start of full construction, school operations and construction operations could work in harmony
from the outset. Additionally, Clark recognized early in the design phase that certain trades were experiencing severe price escalation,
particularly steel products. Because we were in control of the design, we were able to expedite the structural steel design as well as
the mechanical and plumbing design (which contained a lot of steel products) and procured both of those packages well in advance
of start of construction. By locking in prices early, the client realized tremendous economic advantages, and Clark was able to relieve
schedule pressure by providing these key materials to the job earlier. The ultimate delivery of the school in the fall of 2005 saved the
school system two years and close to $10 million against their original expectations.
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Edgemoor/Clark | Relevant Project No. 2

South County Secondary School ()

Lorton, Virginia

PROJECT RELEVANCY
= PPEA project

= 386,000 GSF state-of-the-art high school
= Site covers 80 acres

TEAM MEMBER ROLE CLIENT REFERENCE
Design-Builder, Developer ~ Len Wales

Fairfax County
DELIVERY DATE P: (703) 324-4087
August 2005 E: len.wales@fairfaxcounty.gov
TOTAL PROJECT COST
$56 million

Project Description

Edgemoor and Clark provided turnkey design/build/finance services for the delivery of this 386,000 GSF, state-of-the-art high school,
featuring a two-story media center, state-of-the-art classrooms, and a gymnasium that seats 2,500 spectators. The site plan covers
approximately 80 acres and included development of eight fields, parking, and roads. Field Houses, storage areas, and spectator
stands were built around the football, softball, and baseball fields.

A key to success for this project was the financial structure proposed by Edgemoor. This structure allowed the school to be built three
years ahead of its previous schedule without delaying or diverting resources from other school projects that had been budgeted in
Fairfax County School’s Capital Improvement Program. The development proposal also called for the monetization of unused Fairfax
County land assets, thereby lowering the overall net cost of the school project to the County. Another component to this proposal was
the accelerated development by three to five years of a senior housing community and a public golf course on contiguous land parcels.
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Moseley Architects | Relevant Project No. 3

Paint Branch High School ()

Burtonsville, Maryland

TEAM MEMBER ROLE ~ CLIENT REFERENCE

PROJECT RELEVANCY
Architect/Designer James Tokar
Large-scale hiah school Montgomery County Public Schools
Cargi SC?Z 'gh s °°,t o DELIVERY DATE P: (240) 314-1000
high school August 2012
Existing high school demolished after
new school completion TOTAL PROJECT COST
$81 million

Project Description

The Paint Branch High School project began with a five-month, consensus-based feasibility study to determine the best course of
action for replacing or modernizing the outdated facility and accommodating up to 2,400 students. The study revealed support for
creating a new 340,000-SF school on the same site as the existing school. Consequently, a site-phasing plan was developed to
minimize the disruption of school operations. The outdated school remained open and operational while the new school was built on
the same site.

In 2012, the new and modern Paint Branch High School opened its doors to welcome 1,800 students and demolition began on the
existing school. In its wake, Montgomery County Public Schools will create new fields to support athletics. The school’s state-of-the-art
design supports student safety, supervision, and the county’s academic program. The three-story layout featuring strategically located
administrative and faculty areas foster student supervision by a minimum number of staff. Completely ADA accessible, the building’s
design locates academic areas separately from the auditorium and gym, which isolates noise and secures the building for after-hours
use. Courtyards and large windows introduce controllable, natural light throughout the teaching spaces.

This project is LEED® registered with the U.S. Green Building Council and is pursuing certification. With support from the school
community and administration, the new school models sustainable operating and maintenance practices, as well as encourages a
healthy learning environment.
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Moseley Architects | Relevant Project No. 4

James Monroe High School (£

Fredericksburg, Virginia

Project Description

The design of this facility features two-story academic wings
that open onto exterior courtyards, which provide ample
daylight for each classroom, and also create a pleasant
outdoor campus environment.

The 1,000-seat auditorium and 1,800-seat gymnasium are
accessible to the public for after-hours use. The site features
ample parking provided for staff and student use. The new
school was designed to fit on the existing high school site
allowing the existing high school to operate while the new
school was under construction.

PROJECT RELEVANCY

= PPEA project
= | arge-scale high school

TEAM MEMBER ROLE CLIENT REFERENCE
Architect/Designer David Melton

Fredericksburg City Schools
DELIVERY DATE P: (540) 372-1130
August 2006 E: dmelton@cityschools.com
TOTAL PROJECT COST
$31 million

With generous public support and input into the school’s design, the new school incorporates many features found in the neighboring
historic district that makes James Monroe High School a Fredericksburg landmark.
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Moseley Architects | Relevant Project No. 5

Huguenot High School €

Richmond, Virginia

Project Description

The new Huguenot High School replaced
the existing high school which has been in
operation for almost 50 years. The new facility
was constructed adjacent to the existing
school and the existing school has remained
in operation during the course of construction.
The 252,000 SF school serves 1,400
students and includes academic, athletic, and
community use functions. The new school is
STEM (Science, Technology, Engineering, and
Mathematics) focused, providing students with
curriculum to prepare them for the emerging
global and technology based economy.

The existing school will be demolished upon
completion of the new facility.
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PROJECT RELEVANCY

Large-scale high school

Constructed on same site as existing high
school

Existing high school demolished after new

school completion

TEAM MEMBER ROLE
Architect/Designer

DELIVERY DATE
October 2014

TOTAL PROJECT COST
$62 million

CLIENT REFERENCE

John Winter

City of Richmond

P: (804) 780-7700

E: John.winter@richmondgov.com



Moseley Architects | Relevant Project No. 6

Heritage High School (€
Lynchburg, Virginia

PROJECT RELEVANCY

Large-scale high school

Constructed on same site as existing high
school

Existing high school demolished after new
school completion

TEAM MEMBER ROLE ~ CLIENT REFERENCE

Architect/Designer Ben Copeland
Lynchburg City Schools
DELIVERY DATE P: (434) 522-3700

Est. July 2016 E: copelandbw@lIcsedu.net

TOTAL PROJECT COST
$66 million

Project Description

The new Heritage High School includes school administration, guidance and career center, comprehensive CTE spaces (culinary,
cosmetology, information technology, building and construction trades), a 2,200-seat gymnasium with 133m indoor track, a 600-seat
auditorium, a media center with social hub spaces, science labs, performing and visual arts spaces and core classrooms. The Central
Virginia Governor’s School will also be housed in the new Heritage High School and will include a variety of classroom and lab spaces
as well as student collaboration spaces.

Outdoor spaces include competition football/soccer stadium with synthetic turf, competition baseball, competition softball, various
practice fields and fieldhouse for concessions, storage and toilets. School opening is scheduled for the fall of 2016. The new school
will serve the community in a variety of ways. Public spaces including the gymnasium, media center, forum and auditorium will be
available for public use. The school organization will permit large public spaces to be open and available after hours without having
to open the entire school. A portion of the career center will also be open after-hours and on weekends for student and adult use in
furthering career exploration. Outdoor athletic facilities such as the track, baseball and softball fields will also be available for public
and community use outside of normal school hours.

Security features will include card access at all major public entries and a secure vestibule at the main entry with a variety of access
features allowing the main office staff flexibility in providing open or secure access to the school depending on the time of day. Digital
IP cameras connected to the school data network will provide real-time video monitoring of the school both at the school resource
office and on mobile devices.
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Moseley Architects | Relevant Project No. 7

Patriot High School ()

Nokesuville, Virginia

PROJECT RELEVANCY

m | arge-scale high school

TEAM MEMBER ROLE ~ CLIENT REFERENCE

Architect/Designer Dee Thompson
Prince William County Public
DELIVERY DATE Schools
. P: (703) 791-7276
April 2011 E: thompsnw@pwcs.edu
TOTAL PROJECT COST
$70 million

Project Description

The new two-story, 312,000-SF high school was constructed in Prince William County to serve continued growth in student population.
As an update to the existing high school prototype previously constructed four times, the plan was revised to introduce more natural
light.

The building features an axial design in which the main public and student spaces are located off three primary axes. Upon entering
the main public entrance, one of the two student commons and the gymnasium entrance are located along this main entry axis. A
parallel axis organizes the second student commons and the entrance to the auditorium. These student commons spaces, separated
by a shared kitchen, serve as the dining areas as well as overflow lobbies for the gymnasium and auditorium. The third perpendicular
main student axis organizes the two main student commons, art rooms, media center and two interior courtyards which provide natural
light to interior academic spaces. Clerestory windows above the entry, student commons, gymnasium, and second floor academic
corridors provide natural lighting to spaces below.

Detailed design meetings with teachers and school administration occurred throughout the design process which provided detailed
information to the design team on the needs of individual spaces within the building. Detailed meetings with school facilities and school
technology provided valuable input on systems to be included in the new school.

Patriot High School was honored as the Best New High School Design by the Virginia Educational Facility Planners Association (VEFP)
in 2012 and earned an ‘Outstanding Design’ designation by American School and University in 2011.
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Moseley Architects | Relevant Project No. 8

Glen Allen High School
Glen Allen, Virginia

PROJECT RELEVANCY

m | arge-scale high school
= | EED Gold certified

TEAM MEMBER ROLE ~ CLIENT REFERENCE

Architect/Designer Paul Carper

Henrico County Public Schools
DELIVERY DATE P: (804) 652-3950
September 2010 E: plcarper@henrico.k12.va.us
TOTAL PROJECT COST
$53 million

Project Description

Glen Allen High School is LEED Gold Certified and has earned a Best in Category Award by the Southeast Council of Educational Facility
Planners (CEFPI), a Platinum Award from the Virginia School Board Association, and a Platinum award from the Virginia Educational
Facility Planners Association (VEFP). This 256,000 SF facility serves the growing student population in the northwest part of Henrico
County.

The design for Glen Allen High School resulted from a three-day interactive design workshop with a committee of 30 school
stakeholders. Through guided exercises, the committee explored building and site design options. The final design centered on a
“school within a school” concept with a specific area designated for the ninth grade academy. Each house includes administrative
functions, classrooms, science labs, student project rooms, and teacher work areas. CTE labs are dispersed throughout the school. A
Specialty Center for Education and culinary arts lab was also included in the design. A career and technical center was master planned
into the overall design, to be built when the funds are available.

A two-story, daylit atrium features clerestory windows and separates the academic areas from the public areas and also facilitates
movement during the day and provides separation for after-hours activities. The auditorium and gymnasium open onto two commons
areas that serve as meeting areas, lobby, and dining activities. Fine arts and performing arts spaces are off the commons and surround
the auditorium. The community room and art gallery are distinct features of the school. The art gallery greets visitors off the lobby
and provides art students with the unique opportunity to operate an art gallery. The media center serves as the hub of the school and
accommodates a more casual atmosphere with a coffee bar and exercise bicycles. All instructional areas are equipped with interactive
smart boards. All secondary students have a school-issued laptop, and a robust wireless network is everywhere. Several CTE labs are
equipped with state-of-the-art equipment such as 3D printers and broadcast capabilities.
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Edgemoor/Clark | Relevant Project No. 9

GMU Long and Kimmy Nguyen Engineering (€
Building

Fairfax, Virginia

PROJECT RELEVANCY

®  First higher education project procured under
Virginia's Public Private Educational Facility and

Infrastructure Act of 2002
m | EED Silver Certified

TEAM MEMBER ROLE CLIENT REFERENCE
Turnkey Developer, Design-  Thomas Calhoun

Builder, Contractor George Mason University
P: (703) 993-9467

DELIVERY DATE E: tcalhou2@gmu.edu

April 2009

TOTAL PROJECT COST

$54 million

Project Description

The Long and Kimmy Nguyen Building is the home of the Volgenau School of Information Technology and Engineering at George
Mason University in Fairfax, Virginia and is the first university project to be delivered under the PPEA legislation in Virginia. Positioned
on a prominent site at the entrance to the University’s main campus, the building contains 80,000 SF of academic space, including
classrooms and faculty offices, 80,000 SF of research space, and 20,000 SF of private leased space in order to create an environment
for collaborative research between the University and the private sector. The project also included upgrades to the Central Utility Plant
in support of the new construction, which increased chilled water capacity by 1,400 tons with provisions for an additional 2,800 tons.

A rapidly growing university, Mason leveraged the real estate experience of Edgemoor and the
construction expertise of Clark Construction to expedite the turnkey delivery of the building by more
than a year. Edgemoor managed the design and construction firms to ensure that the ultimate
building design was delivered within the University’s limited funding allocation. Additionally, Edgemoor
provided other turnkey development services including testing, site coordination, inspections, utility
coordination, move-in coordination, third party leasing, tenant fit-out and fundraising support.
Obtaining approval of the building’s final design required coordination of the various department’s
needs through a series of meetings. Edgemoor proposed several financing options to the client,
including a 20-year lease/leaseback of the building. However, GMU received tax-exempt funding from
the Commonwealth of Virginia to fund the development and construction costs for the project.

The Long and Kimmy Nguyen Building is the first building on campus to seek LEED Certification from
the U.S. Green Building Council, supporting George Mason University’'s new green initiatives—and
through the efforts of Edgemoor and Clark, the building acheived LEED Silver status.
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Clark | Relevant Project No. 10

McLearen Road Academy (€

Herndon, Virginia

PROJECT RELEVANCY

K-12 educational project

Features include auditorium, office space, and
athletics wing

Two, 15,000 SF offices buildings adjacent to
school for future use

TEAM MEMBER ROLE ~ CLIENT REFERENCE

General Contractor Spencer Brott

Trammell Crow Company
DELIVERY DATE P: (202) 295-3335
April 2016 E: sbrott@trammellcrow.com
TOTAL PROJECT COST
$112 million

Project Description

Clark is providing preconstruction and general contracting services for the construction of the McLearen Road Academy located in
Herndon, Virginia. The new 380,000 GSF campus includes a four-story academic building for Pre-K through 12th grade students,
a 550-seat auditorium, athletics wing, and 30,000 SF of administrative office space. The athletics wing features a multi-sport
gymnasium, practice court, dance studio, full sized athletic track and field, and a below-grade aquatics center with an Olympic sized
swimming pool.

The campus also supports outdoor activities and sports, including a dedicated track and field stadium with spectator seating, enclosed
and open activity courtyards, and an open playground area. Clark is also responsible for construction of an at-grade parking lot and a
paved circulation drive with bus and car student drop-off areas.

Adjacent to the academic facility, the project team will construct two, 15,000 SF office buildings dedicated for future use. The two-
story structures will feature a precast and punched window facade.
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Clark | Relevant Project No. 11

Rockville Science Center ()
Rockville, Maryland

PROJECT RELEVANCY
= New 141, 000 GSF Science Center

= |ncludes laboratories and classrooms
m | EED Gold certified

TEAM MEMBER ROLE ~ CLIENT REFERENCE

General Contractor David Capp

Montgomery College (Retired)
DELIVERY DATE P: (202) 785-6088
February 2011 E: david.j.capp@frb.gov
TOTAL PROJECT COST
$55 million

Project Description

Clark provided general contracting services for the construction of a four-story, 141,000 GSF, cast-in-place concrete Science Center,
which supports Montgomery College’s existing Science East and Science West buildings. The new building connects to Science East
by a four-story atrium and features laboratories and classrooms for the biology, chemistry, physics, physical sciences, and engineering
departments. The building has trademark features such as a retractable roof for the penthouse observatory, a greenhouse with
rainwater saving cistern system, an outdoor classroom set into the hillside in amphitheater style, and an atrium clerestory.

The foundation of the New Science Center is made up of caissons and spread footings. The above-grade structure is comprised of
cast-in-place concrete decks and columns with structural steel comprising the atrium roof and rooftop interstitial spaces. The building
features a combination of metal panels, brick veneer, and aluminum curtain wall system for the facade, as well as six different types
of roofing systems.

Additionally, Clark was responsible for the renovation and
expansion of the campus’ stormwater management facility
by rebuilding the outfall damn and resizing the existing
storm water management pond. The project also required a
significant amount of infrastructure improvements around the
project site.

The Science Center was designed and constructed to achieve

LLEED Gold certification and includes photovoltaic solar panels
and a green roof.
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Clark | Relevant Project No. 12

Montgomery College Bioscience &)

Education Center
Germantown, Maryland

PROJECT RELEVANCY

159,000 SF education center
Includes teaching laboratories, classrooms,

computer lab, offices, conference space, and
greenhouse

LEED Gold certification

TEAM MEMBER ROLE ~ CLIENT REFERENCE

General Contractor G. Dewey Yeatts
Montgomery College

DELIVERY DATE P: (202) 567-5292

September 2012 E: dewey.yeatts@montgomerycollege.
edu

TOTAL PROJECT COST

$61 million

Project Description

Clark provided general contracting services for the construction of the 159,000 GSF Bioscience Education Center at Montgomery
College’s Germantown campus. The three-story facility has a structural steel frame supporting composite metal decks and is wrapped
in a high-performance masonry, aluminum panel, and curtain wall facade. The foundations system consists of spread/column footings
on rock/aggregate piers. Clark was also responsible for the completion of the campus’ new Southern entrance and building new roads
to improve traffic flow.

The new facility’s design focuses on applied laboratory skills relevant to the biotechnology industry. Teaching laboratories in the
building are designed for biology, biotechnology, chemistry, exology, genetics, and landscape technology. In addition to classrooms
and laboratories, the building houses group study rooms, a

computer lab, offices, conference space, and a detached

greenhouse. Other features include a robotics suite for cell

culture, media preparation, and protein purification.

The Bioscience Education Center achieved LEED Gold
certification for its sustainable features, which include a 30
KW grid connected solar photovoltaic system, a green roof,
wind turbines, high-efficiency mechanical systems with ice
production/storage, water-saving plumbing features, and
ammonia chillers.
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Clark | Relevant Project No. 13

Edward St. John Learning and Teaching ()

Center
College Park, Maryland

PROJECT RELEVANCY
m | EED Silver

= |ncludes laboratory and classroom space

TEAM MEMBER ROLE ~ CLIENT REFERENCE

General Contractor William Olen
University of Maryland

DELIVERY DATE P: (301) 405-7336

February 201 6 E: WOlen@fm.Umd.edU

TOTAL PROJECT COST

$40 million

Project Description

The new, 95,800 SF Edward St. John Learning and Teaching Center will be located on the University of Maryland’s College Park
campus. To prepare for the new academic building, the project team first will demolish the University’s Shriver Laboratory and part of
Holzapfel Hall. The team will then renovate 27,400 SF of Holzapfel Hall and construct a 63,400 SF addition.

The scope of work also includes constructing a 5,000 SF central utility building as well as performing site and utility improvements.

Scheduled for completion in 2016, the Edward St. John Learning and Teaching Center will accommodate 2,000 students in multiple
classrooms ranging in size from 80 to 320 seats. All spaces will be equipped with the latest classroom technologies managed from
a centralized technology service unit. This is the first new building on campus dedicated solely to classroom space in 50 years. The
project is being designed and constructed to earn LEED Silver certification.
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Edgemoor/Clark | Relevant Project No. 14

Trinity Centre (©

Fairfax, Virginia

PROJECT RELEVANCY

Commercial, Office, Retail, and Hotel

Owned, Developed, and Managed by the Clark
companies

Park-like setting with numerous tenant amenities

TEAM MEMBER ROLE CLIENT REFERENCE
Owner, Developer, Manager  Jamie Martin

Clark Advisors
DELIVERY DATE P: (301) 272-6755
September 2005 E: james_martin@
clarkadvisors.com
TOTAL PROJECT COST
$43 million

Project Description

Trinity Centre is a 75-acre mixed-use project located just outside of Washington, D.C. The project included a 94,000 SF fitness center,
a 140-room Marriott hotel, three full service restaurants and the development of 1.3 million SF of office space in eight office buildings.
This project is relevant because it demonstrates our team’s ability to successfully finance, develop, construct, lease, and operate a
large-scale mixed-use private development project.

The project was developed, built, and financed by Edgemoor, while working with its other business units with-in the Clark organization.
Edgemoor also led the partnership structuring and marketing and leasing efforts; managed tenant improvements; arranged construction
and permanent financing; and was responsible for ongoing asset management of the property after initial stabilization.

The Edgemoor team also led the efforts to realize the vision by pursuing entitlements, managing design, obtaining permits; obtaining
the services of utility suppliers; structuring financing arrangements; implementing municipal development conditions; coordinating
the needs of the tenants as tenant improvement plans were prepared, approved and permitted; contracting for necessary property
management services; and maintaining high client satisfaction with its tenants.

A lake side amphitheatre provides excellent opportunity for outdoor concerts and corporate event functions. Elegant finishes and high-
speed, stainless steel elevators add to the appeal of the landmark office spaces created by Edgemoor at Trinity Centre.

Trinity Centre received NAIOPs best speculative office building award, BOMA regional and national awards for property management.
Edgemoor was successful in bringing quality tenants to the office park, including Lockheed Martin, Carfax, XM Satellite Radio, Chicago
Title, Parsons Engineering, American Express, Central Michigan University, and many well established regional companies. The project
was an economic success for the Owners but also contributed greatly to the community through offering community events such as
drive-in movie nights and afternoon farmers’ markets.
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Edgemoor/Clark | Relevant Project No. 15

500 North Capitol Street, NW
Washington, D.C.

©

PROJECT RELEVANCY

Commercial office, retail, and parking
Clark is the owner, asset manager, and developer

Repositioned asset features attractive building
amenities

TEAM MEMBER ROLE ~ CLIENT REFERENCE

Owner, Asset Manager, Jonathan Kurtis
Developer Boston Properties
P: (202) 585-0860
DELIVERY DATE E: jkurtis@bostonproperties.com
September 2009
TOTAL PROJECT COST
$35 million

Project Description

Acquired as a Class C office building with a long-term government tenant vacating the premises, the asset was in dire need of

refurbishments. Clark evaluated potential scenarios for repositioning the building:

= Provide minimal capital improvements and market the building as a Class C office building, competing at below market

rental rates
= Provide intermediate improvements and seek Class B type tenants

= |nvest significant capital to completely renovate the building, including new
exterior building envelop, new HVAC systems and new vertical transportation
systems, and seek Class A trophy tenants

Clark, in collaboration with its partner, Boston Properties, pursued the third scenario,
a complete renovation. The choice proved to be very fortunate; the project was able
to secure a law firm as its major tenant before completion of the building renovation.
The building, located approximately four blocks from the Capitol Building and a
short walk across North Capitol Street to Union Station, was initially an eight-story
building that was transformed structurally and aesthetically to feature a new ninth
floor, rooftop terrace, and fagade. The eight levels of commercial space sit above
ground floor retail tenants and two levels of underground parking. The primary
tenant of the LEED Silver building is the law firm McDermott, Will, and Emery. The
renovation was designed by the award-winning architectural firm of Gensler &
Associates. The property offers extraordinary views of the U.S. Capitol from all floors
of the building as well as from the rooftop terrace. Clark remains as owner and asset
manager of the property.
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Edgemoor/Clark | Relevant Project No. 16

Metro West ©

Vienna, Virginia

TEAM MEMBER ROLE CLIENT REFERENCE

PROJECT RELEVANCY Developer Steve Smith
1,300,000 SF mixed-use development Cooper Carry
, DELIVERY DATE P: (703) 519-6152
Housing Est. December 2017 E: stevesmith@coopercarry.com
Adjacent to a large metro stop (Vienna-Fairfax- '
GMU Metro Station on the Orange Line) TOTAL PROJECT COST
$70 million

Project Description

The Metro West Development is 1.3 million SF development now underway adjacent to the Vienna-Fairfax-GMU Metro Station, the first
stop on Metro’s orange line (a part of the Washington Metropolitan Area Transit Authority). The site is being developed under the Clark
Realty Capital Brand. The site boasts immediate access to high-quality retail, entertainment amenities, and major roadways, including
Interstate 66. Clark’s vision for Metro West proposes a unique downtown that offers culture, upscale convenience, and wellness in a
comfortable setting. Timeless architectural character mixed with traditional neighborhood charm will be enhanced with gourmet dining,
shopping, and learning; outdoor events including art shows, concerts, and street festivals; and unique local retail. The resulting level
of quality will create a premium lifestyle that will surpass all other D.C. Metropolitan Area developments.

Over the last several years, Clark worked with Pulte Homes to develop the 60-acre assemblage. Clark sold a portion of the original

assemblage to Pulte Homes, who will build 1,300 homes on approximately 47 acres. Clark’s portion of the development is situated
closest to the Metro and includes 900 residential units, 100,000 SF of retail, and 300,000 SF of office space on 10 acres.
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Clark | Relevant Project No. 17

Verde Pointe ©
Arlington, Virginia

PROJECT RELEVANCY

Multi-phase, mixed-use project

Designed to achieve LEED Gold certification

Includes a 4-story, mixed-use building with
parking and an 11-story apartment building

Project Description

Clark is providing general contracting services for two mixed-
use residential buildings on the Verde Pointe site. The first phase
of the project includes the demolition on an existing structure
for a new four-story, mixed-use building, featuring 98,000 GSF
of parking, 40,000 GSF of residential space, 14,000 GSF of
retail space, and a green roof terrace. The building’s facade
will consist of brick, vinyl windows, aluminum storefront, and
cementitious siding. The second building will be comprised of
an 11-story, 175,000 GSF apartment building featuring 162
units. This building’s structure will include reinforced concrete
columns and slabs with post tension cables. The building’s
facade will be comprised of glazing and metal panels. The Verde
Pointe project is designed to achieve LEED Gold certification on
completion.
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TEAM MEMBER ROLE
General Contractor

DELIVERY DATE
Est. August 2015

TOTAL PROJECT COST
$44 million

CLIENT REFERENCE

Jim Steman

McCaffery Interests

P: (312) 944-3777

E: jsteman@McCafferylnterests.
com



Walter L. Phillips | Relevant Project No. 18

The Reserve at Tinner Hill ©
Falls Church, Virginia

PROJECT RELEVANCY

= \Mixed-use project in Falls Church

= |ncludes residential, grocery, and retal space, in
addition to underground parking

TEAM MEMBER ROLE ~ CLIENT REFERENCE

Developer Richard Rose

Lincoln Property Company
DELIVERY DATE P: (703) 674-2552
Ongoing E: rrose@Ipsi.com
TOTAL PROJECT COST
$303 million

Project Description

Walter L. Phillips, Inc. was the civil engineering firm for this mixed-use project located in the City of Falls Church. This project consists
of 224 residential units, a 26,000 SF grocery store and 18,000 SF of additional retail space located on top of 3 levels of underground
parking. Additionally, this project is located in a Resource Protection Area (RPA) and FEMA Mapped Floodplain. Walter L. Phillips, Inc.
was the not only the civil engineer and surveyor through the Special Exception and Site Plan entitlement process, Walter L. Phillips, Inc.
was the team leader and coordinator on all plan preparation, submissions, meetings and public hearing associated with the project.
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Walter L. Phillips | Relevant Project No. 19

Virginia Square Towers ©
Arlington, Virginia

PROJECT RELEVANCY

= \Mixed-use development near the Virginia Metro

station

Includes two residential towers and underground
parking

TEAM MEMBER ROLE ~ CLIENT REFERENCE

Civil Engineer Chris Albrittain
Dittmar Company
DELIVERY DATE P: (703) 356-6900
. E: calbrittain@
Ongoing dittmarcompany.com
TOTAL PROJECT COST
$340 million

Project Description

Virginia Square Towers is 2.57 acre mixed-use development in the Virginia Square area of Arlington County, Virginia. It is approximately
1 block from the Virginia Square Metro station. As part of the development, a new pedestrian focused 9th Street North is being
provided in the center of the block to provide a plaza like connection between North Lincoln Street and North Kansas Street.

Proposed 9th Street North divides the project into two towers. A 13-story residential tower with first floor retail fronts Fairfax Drive and
a 6 story residential tower with ground floor retail fronts Wilson Boulevard to the south. Both towers and proposed 9th Street North
are on top of a 3-level underground garage.

Responsibilities for this project include all surveying, planning, landscape architecture, and civil engineering services. This includes
planning and landscape architecture services through the Arlington County 4.1 Site Plan and rezoning approval and final plans for
construction.
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Walter L. Phillips | Relevant Project No. 20

Laurel Hill ©

Lorton, Virginia

PROJECT RELEVANCY
= PPP project

= |ncludes apartment, single-family homes, and
over 100,000 SF of commercial and retail space

TEAM MEMBER ROLE ~ CLIENT REFERENCE

Civil Engineer James Perry

Elm Street Development
DELIVERY DATE P: (703) 734-9730
Ongoing E: jperry@elmstreetdev.com
TOTAL PROJECT COST
$450 million

Project Description

Since 2008, Walter L. Phillips has provided master planning, entitlement, engineering, and surveying services for this planned mixed-
use community which involves adaptive reuse of a historic former reformatory site in Lorton Virginia. This development is scheduled
to start construction in early 2015. At full build-out, this development will include 171 apartments within historic buildings, 157
townhomes, 24 single-family homes, and over 100,000 SF of commercial and retail space.

New George Mason High School | Edgemoor Infrastructure & Real Estate | 59



Walter L. Phillips | Relevant Project No. 21

Mark Center Master Plan (©

Alexandria, Virginia

PROJECT RELEVANCY

= Master plan for over 200 acres

= Adopted by the City and includes over 5 million
SF of new development, transit, and public parks

TEAM MEMBER ROLE ~ CLIENT REFERENCE

Planning/ Civil Engineer Chris Bell
Hekemian & Co.
DELIVERY DATE P: (410) 626-9607

Ongoing E: chell@hekemian.com

TOTAL PROJECT COST
$400 million

Project Description

Walter L. Phillips provided planning and engineering support to the development team and we worked closely with the City of Alexandria
to finalize this master plan that will shape the revitalization of Mark Center over the next 20 years. The master plan was approved by
the City in 2013 and we are currently working with several developers as they plan to implement the vision, which cover 200 acres
of land and will ultimately result in over 5 million SF of development as well as an improved street grid, a BRT line, a fire station, and
many public parks.
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Davis Carter Scott | Relevant Project No. 22

Park Place ©

Annapolis, Maryland

PROJECT RELEVANCY

= | arge-scale mixed-use
= Area redevelopment
= (Close coordination with local government

TEAM MEMBER ROLE ~ CLIENT REFERENCE

Planning/ Civil Engineer Jeremy Parks

Jerome J. Parks Companies
DELIVERY DATE P: (410) 268-4690
August 2008 E: jeremy@jparks.com

TOTAL PROJECT COST
$132 million (for all)

Project Description

Park Place is a mixed-use development in the historic city of Annapolis, Maryland. The project is intended to act as a catalyst for the
redevelopment and revitalization of the surrounding neighborhood area. The Park Place property is located within the area designated
by the City of Annapolis a revitalization area. The City of Annapolis, Anne Arundel County, and the State of Maryland governments are
jointly investing in the revitalization of West Street. Davis Carter Scott worked with the developer and City, County and State officials
to create a design that would meet the needs of all parties.

The architecture for the development stresses buildings that are human in scale. Much of the architectural style can be found in the
classic architecture of Paris, Rome, and other European cities. Designed into the project are a grand plaza, fountains, narrow streets,
and landscaped courts. These areas create comfortable space for pedestrians to shop, stroll, and enjoy. While there are some parking
spaces available along the street, most vehicles will be parked in the garage to ensure the small town-center experience. The grand
plaza and Park Avenue is designed so they may be closed off for street festivals and special events.

Mixed-use development included:

Office - 240,000 SF
Residential - 200 Units
Retail - 50,000 SF
Hotel - 225 Rooms
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Davis Carter Scott | Relevant Project No. 23

Tysons Central (©

McLean, Virginia

PROJECT RELEVANCY

= | arge-scale mixed-use
= Transit-oriented development
= Urban in-fill redevelopment site

TEAM MEMBER ROLE ~ CLIENT REFERENCE

Architect Steve Cumbie
NV Commercial
DELIVERY DATE P: (703) 448-4300
Ongoing E: scumbie@nvcommercial.
com
TOTAL PROJECT COST

$352 million (for all)

Project Description

This mixed-use project occupies 5.8 acres and incorporates office, residential, hotel, and retail. The metro touches down into a large
public plaza surrounded by a 9 story hotel with 24 levels of residential above. The metro plaza connects to a second plaza serving
three office buildings with ground floor retail and an additional residential building. The high density development allows for 1.5 acres
of public plazas and parks. The entire project sits a top a 5-level parking garage with 1,600 spaces. Building F represents the first
phase of Tyson’s Central’s new six building redevelopment of the parcels directly adjacent to the newly opened Greensboro Metro
Station. The proposed 394,000 SF residential tower will include 24 floors of residential over 17,000 SF of ground floor retail with 5
levels of above grade parking and 4 levels below. Building F will provide 414 dwelling units with sweeping views and parking for 500+
cars. The new 30 story tower will serve as a gateway to the western portion of Tyson’s given the prominent location at the intersection
of Routes 123 and 7. Because the proposed development will also serve as a touchdown location for metro riders, an extensive site
package with public plaza also is included within the development scope.

Mixed-use development includes:

548,000 SF of Office
612,000 SF of Residential
612 Dwelling Units

200 Key Hotel

50,000 SF of Retail
1,600 Car Garage

62 | Edgemoor Infrastructure & Real Estate | New George Mason High School



Davis Carter Scott | Relevant Project No. 24

The Byron ©
Falls Church, Virginia

PROJECT RELEVANCY

Mixed-use development
Urban infill redevelopment site

Familiarity with City of Falls Church
Development Plan Review and permitting
process

TEAM MEMBER ROLE CLIENT REFERENCE

Architect Ed Novak, Jr.

NovaVentures
DELIVERY DATE P: (301) 656-5901
December 2006 E: enovak@nova-habitat.com
TOTAL PROJECT COST
$45 million

Project Description

This true mixed-use project is one of the first buildings that redefined the urban image of Falls Church. By combining traditional
elements of brick and precast with more modern accents of glass, metal and splashes of color, the Byron provides a contemporary
approach to multifamily living in Fairfax County. Retail landscaped terraces are open to the street providing an active and welcoming
pedestrian environment. The commercial base with retail on the ground floor and office on the second is heavily articulated. Precast
pilasters with granite cladding, tall storefronts and an elaborate cornice provide a dynamic pedestal for the six residential floors above.

The buildings mass is broken up by glass towers which provide floor to ceiling windows and create a strong rhythm in the facade.
The cadence crescendos with The Byron’s corner element, which is slightly rotated from the orthogonal grid. This geometry provides
a signature building statement and unique corner living space with long views in all four directions.

Alarge two-story portal provides pedestrian and vehicular access into a private interior plaza with 3 levels of structured parking at the
back of the site. The parking deck uses vegetation and a matching brick skin to create harmony with The Byron as well as adjacent
townhomes. Additional parking is provided on one level of below grade parking which spans beneath the site.

Entrance into the residences is provided from the parking structure through a landscaped plaza. This main entrance echoes the rotated
geometry of the corner feature on Broad Street. Designers worked with the owner to establish an elegant and warm interior with a
romantic touch. Flared columns frame sand blasted glass partitions with graceful shapes reminiscent of large floral patterns. Amenity
spaces are located off the lobby and include a gym, business center and party room which opens on to a quiet residential garden
centered on an ornate water fountain.
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Davis Carter Scott | Relevant Project No. 25

301 West Broad ©
Falls Church, Virginia

PROJECT RELEVANCY

Large-scale mixed-use development
Urban infill redevelopment site

Familiarity with City of Falls Church
Development Plan Review and
permitting process

TEAM MEMBER ROLE CLIENT REFERENCE

Architect Patrick J. Kearney
Falls Church
DELIVERY DATE Development Partners

P: (703) 289-9202
E: pkearney@

TOTAL PROJECT COST  "ushmarkproperties.com
$60 million

Est. December 2015

Project Description

301 West Broad Street is a mixed use development project in the heart of the City of Falls Church. The vision of this project is to
integrate a 294-unit, 6-story stick-built rental apartment building over top of a one-story, 73,000-sf retail podium into the City without
taking away the intimate feeling of the “Little City”.

West Broad Street is the Main Street of the City of Falls Church with its boutique shops and village-like atmosphere. For this
development, DCS designed a landscaped pedestrian plaza with 20-foot sidewalk along West Broad Street in order to create a sense
of place, allowing room for community activities and events and thus, adding to the pedestrian experience. Also, at the street level, a
new urban gesture is created by facing the main retail entrance at the T-intersection of Little Falls and West Broad Streets. Above street
level, the architect used insets in the design of the building to provide relief in massing.

Harris Teeter leased 61,000 SF of the first floor retail space and most of the Level P-1 parking in the 586-car, 3-level, below-grade
parking garage.

The 301 West Broad Street Project will be targeting a Leadership in Energy and Environmental Design (LEED) Certified status. In order
to achieve this goal a number of LEED practices will be used which include parking spaces specifically designated for fuel efficient
& low polluting automobiles, water efficient landscaping, and the use of both regional & recycled materials. In addition, construction
waste will be sent to recycling facilities to minimize the amount of waste sent to landfills.
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Davis Carter Scott | Relevant Project No. 26

Loudoun Station / The BLUD (©
Ashburn, Virginia

PROJECT RELEVANCY

® | arge-scale mixed-use
= Wood frame construction
= Transit-oriented development

TEAM MEMBER ROLE CLIENT REFERENCE

Architect Maggie Parker
Comstock Partners

DELIVERY DATE P:703.833.1700

July 2012 E: mparker@ .
comstockcompanies.com

TOTAL PROJECT COST

$51 million

Project Description

Located within a planned mixed-use community designed by Davis Carter Scott, the BLVD represents the first phase of a true transit
oriented development. The 4-5 story wood framed residences are adjacent to the anticipated Ashburn Metro Station on the Silver Line
extension to Dulles International Airport. Residents will enjoy easy access to the entire DC metropolitan region and immediate access
to restaurants, retail, and entertainment located on the ground floor.

DCS worked with the developer and property manager to create an amenity rich environment which includes: a courtyard pool with
sundeck, concierge desk, business center, resident clubroom with theater and 24 hour fitness studio. The apartments feature modern
cabinetry, sleek appliances and granite countertops in the kitchen while bathrooms are finished with granite and ceramic tile.

Davis Carter Scott provided master planning and architecture services for 3.8 million SF of residential, commercial, and retail space
for Comstock Homes. Services also include the development of design guidelines, which address all facets of the urban environment.
The design objective of this project was to create a new town center based on Loudoun County’s new transportation stop high density
zoning ordinance. The project includes elaborate streetscapes, courtyards, and public areas.

The BLVD - Phase | Development included:

m  Residential - 427,663 SF (357 Units)
= Retail - 61,575 SF
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Davis Carter Scott | Relevant Project No. 27

The Kingsley ©

Alexandria, Virginia

PROJECT RELEVANCY

= Mixed-use
= Urban infill redevelopment site
m | EED Silver certification

TEAM MEMBER ROLE CLIENT REFERENCE

Architect Steven P. Hubert
Buchanan Partners, LLC
DELIVERY DATE P:(301) 417-0510
August 2004 E: s.hubert@buchananpartners.
com
TOTAL PROJECT COST
$36 million

Project Description

The design of this stick-built 367,000 SF multi-family development blends
Alexandria’s historic charm with modern and contemporary accents. The
175 residential units are anchored by a 58,821 SF Harris Teeter grocery
store below, providing an amenity-rich and walkable development near
the heart of Old Town Alexandria. Having teamed with Harris Teeter on
multiple past projects, Davis Carter Scott was essential in bringing Rust
Orling Architecture’s original design concept to fruition, while balancing the
complexity of combining a large retailer and a boutique rental apartment
community in a single mixed-use project.The Harris Teeter portion of the
project will be designed to achieve LEED Silver while the residential portion
of the project is Earth Craft Certified.

Award of Excellence for Best Building Mixed-Use Project—NAIOP

Northern VA

= 367,000 SF

= 175 Rental Units

= 59,000 SF Harris Teeter
| |

2.5 level below grade garage with 387 spaces
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Question 1c¢ Provide the names, addresses, and telephone numbers of persons within the firm or consortium of firms who may
be contacted for further information.

Edgemoor has named the below individuals as the key contacts for the Project, due to their successful record of accomplishment on
projects of similar size and complexity, as well as Jamie and Geoff’s personal ties to the community as Falls Church residents. Jamie,
Geoff, and Brian all possess an understanding of public-private partnerships and have a reputation for working well with one another
and their clients. Of most importance to this project is a unified project team with a passion to understand the goals and expectations
of the City of Falls Church. Please do not hesitate to contact them with any questions or concerns.

Edgemoor (Developer)

Jamie Martin, Vice President

7600 0ld Georgetown Road, 7th Floor
Bethesda, MD 20814

P:(301) 272-6755

E: jamie.martin@edgemoordevelopment.
com

Geoffrey Stricker, Vice President

7600 Old Georgetown Road, 7th Floor
Bethesda, MD 20814

P: (301) 272-2990

E: geoffrey.stricker@edgemoordevelopment.
com

Brian Dugan, Director

7600 Old Georgetown Road, 7th Floor
Bethesda, MD 20814

P: (301) 272-2998

E: brian.dugan@edgemoordevelopment.
com

Question 1d Provide a current or most recently audited financial statement of the firm or firms and each partner with an equity
interest of twenty percent or greater.

Please see the FY 2013 Audited Balance Sheet for the Clark Construction Group, LLC and Edgemoor Infrastructure & Real Estate
LLC (a wholly-owned subsidiary of Clark Construction Group) located in a confidential, sealed envelope in Appendix 9: Financial
Statements).

Question 1e /dentify any persons known to the proposer who would be obligated to disqualify themselves from participation
in any transaction arising from or in connection to the project Conflict of Interest Act, Chapter 31 (Section 2.2-3100 et esq.)
of Title 2.2.

To the best of our knowledge, no member of our team would be obligated to disqualify themselves from participation in any transaction
arising from or in connection with the proposal for a public-private partnership for the development, design, financing, and construction
of the new Falls Church High School for the City of Falls Church Pursuant to The Virginia State and Local Government of Interest Act,
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2. PROJECT CHARACTERISTICS
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Question 2b /dentify and fully describe any work to be performed by the City.

We expect the City and the Falls Church City Public Schools (FCCPS)/School Board to be actively involved in the Project, especially
the planning and design phases, both for the new George Mason High School (GMHS) and the adjacent Mason Market mixed-use
commercial development. We also expect the City Council, City Manager, and staff to be actively involved as the financing for this
project is executed.

City Interaction with the Edgemoor Team

During the planning and design stages of the development, prior to construction, significant involvement will be required of the City and
FCCPS with regard to certain aspects of the new GMHS and the commercial development (collectively, the Project), including refining
building and space use programs and designs, developing the site plans, conducting design reviews, negotiating an Interim Agreement
that will allow planning activities to commence, negotiating a Comprehensive Agreement, and preparing the financing documents to
issue the debt for the Project.

In general, as compared to traditional delivery of public facilities, the Edgemoor Team’s development plan requires significantly
less day-to-day involvement from the City and City staff, as Edgemoor takes on the responsibility for development management
administration. The City and FCCPS are freed to focus on major project or owner-level decisions. This approach provides the City with
a single point of accountability during the development and construction of the Project. Once construction commences, the City will
be kept informed of Project progress through regular status reports and job meetings with the Edgemoor Team. Project status reports
will provide information about actual progress measured against plan. Job meetings provide an opportunity to view the progress of the
work and resolve critical aspects of the ongoing development.

We envision increased City involvement during the final few months of school construction, as the project moves into the commissioning
phase. FCCPS’ involvement will include coordinating the potential phased occupancy of specific sections of the new GMHS is important.
Edgemoor will work with the City and FCCPS to begin move coordination efforts well in advance of delivery of the new high school.
This will include furnishing and fit-out of new space, physical move planning, data migration and other IT planning, communications
and outreach. Our team’s involvement will help ensure a positive experience for FCCPS employees and students and will further
demonstrate our commitment to an ongoing service relationship with the City.

Both Edgemoor and Clark Construction will maintain a presence on-site until the move is successfully completed and the facility is
functioning to the City’s satisfaction. Our commitment to your satisfaction extends beyond the paper warranty. We place great value on
our business with the City of Falls Church and view this important facility as another step in an ongoing relationship.

Jamie Martin
(Edgemoor) and
Kathy Chandler
(former Falls
Church City School

Board Chairman)
at the Mary Ellen
Henderson Middle
School Dedication.

New George Mason High School | Edgemoor Infrastructure & Real Estate | 90



We intend to work side-by-side with the City, FCCPS, the community and other stakeholders throughout the process—seeking input

on the school program, mix of uses in the commercial development, design, schedule, cost, and outreach efforts.

Work Performed by the City

As a basis of this proposal, we have envisioned the School Board and/or City’s involvement to consist of the following:

Development Agreements—\We expect the School Board/City to reasonably and expeditiously negotiate an Interim Agreement to
allow planning work to commence shortly after project award. We further expect the School Board/City to reasonably and expeditiously
negotiate a Comprehensive Agreement that will establish final transactional terms and meet any conditions to allow project financing
and construction to proceed.

Comprehensive Plan Amendment, Rezoning, and Related Approvals—Edgemoor will rely on the City to modify the
Comprehensive Plan to account for the proposed uses on the commercial development, as well as help facilitate the rezoning of the
site. It is critical to have the land entitled prior to financial close on the new GMHS. To maximize the value of the land for the benefit
of the City, Edgemoor will likely seek to rezone it to B-2 (Central Business District) with special exceptions as needed. We request the
help/support of FCCPS/the City with this process and any other related approvals needed for the Project.

Land Commercialization—Related to the project financing, as the land owners of the underlying land slated for the Mason Market
mixed-use project, the School Board/City will need to assist in certain aspects of the financial plan structuring and agree upon certain
critical terms to the deal, which are discussed in detail in Section 3: Project Financing.

Project Planning and Design Reviews—\We expect FCCPS/the City to participate in regular planning meetings to finalize the
program and design of the Project, and its integration with the surrounding communities. FCCPS and the City will provide design
standards, program requirements, FF&E and AV program and requirements, and review/approve design documents on an agreed upon
schedule. The Edgemoor Team will develop a design phase project schedule in collaboration with the School Board, and the School
Board and City would then review and sign off at schematic design, design development, and construction documents. Additionally,
FCCPS/the City will establish a project team that will participate as part of the development planning team, providing guidance and
facilitation throughout the preconstruction period.
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Plan Review and Permitting—We expect the City to conduct a Final Development Plan review, Site Plan Review, issue building
permits, and conduct inspections in accordance with the City’s processes and other applicable policies.

Preparation of Financing Documents—\We expect the School Board/City to execute documents relating to the project financing. A
complete and detailed list of these documents can be provided upon finalization of the financing structure.

Public Outreach—We expect the School Board/City to act as equal partner in interactions with the public, civic associations, and
governmental entities. The Edgemoor Team will work with FCCPS/the City to prepare and administer an external and internal (GMHS
and City employees) communications strategy.

Construction and Commissioning Monitoring—Edgemoor, on behalf of the of the Edgemoor Team, will be responsible for all day-
to-day development management tasks and will act as the team’s advocate throughout the development of the Project. On a regular
basis, Edgemoor will submit progress reports to the School Board/City. We expect the School Board and City to review these reports
and immediately provide notice should concerns arise with any element of the Project, so they can be addressed as quickly as possible.
We expect the City and FCCPS staff to participate in training programs, final acceptance walk-throughs (owner’s punch list) on the new
high school, and facility migration planning.

Other/Miscellaneous—Some other items with which the Edgemoor Team will rely upon the assistance of the City and/or FCCPS
are noted below:

= Select and provide furniture, fixtures, and AV equipment for fit-out of the new GMHS

= Extend electric service as needed (or cause it to be extended)

= Assist with relocation and/or vacation of existing easements on the property

= (perate and maintain the new GMHS

= Execute required reciprocal easements with adjacent land bays for access, maintenance, etc.

Beyond what is outlined above, we hope to develop a long-term, collaborative partnership with the staff of the City, FCCPS, and other
relevant public agencies to make sure the vision and goals for this important Project are being met.

Question 2c Include a list of all federal, state and local permits and approvals required for the project and a schedule for
obtaining such permits and approvals.

The project will follow all federal, state, and local permit processes as required. All necessary permits and approvals will be identified
in the Detailed Proposal for this school development program. Some of the permits that may be required include:

= Federal
- U.S. Army Corps of Engineers, wetlands permits
- Environmental documentation
= State
- Department of Environmental Quality, Water Protection Permit
- FErosion and sediment controls permits
- VDOT permits
= |ocal
- Permits for temporary construction sites and support facilities
- Certificates of occupancy for support facilities
- Grading and construction permits
- Water, sewer, and other connection permits as applicable for utility relocations
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The Edgemoor Team will follow the City of Falls Church permit application process for both the construction of the new high school
and phased demolition of the old high school. Specific City permits which we anticipate include:

= Site Permit (Planning Application, Grading Plan, Site Plan)
= Building Permit

= Building Permit: ADA Compliance Form

= Building Permit: Asbestos Certification (for demolition of old HS)
= Building Permit: Mechanic’s Lien Agent Addendum

= Building Permit: Outside Work Addendum

= Construction General Permit

m  Flectrical Permit

= Erosion and Sediment Control Permit/ Bond Estimate

= Fire Alarm and Sprinkler Permit

= Mechanical Permit

= Plumbing Permit

= Right-of-Way Permits, including VDOT

= Sign Permit

We will submit all plans and permit applications to the City’s Department of Development Services for approval. Our timeline, described
fully in Section 2f, includes anticipated scheduled time for permit approval. We will seek to fast-track the approval process to the
greatest extent possible and we believe there may be some ability to overlap this activity with the time we have allotted for rezoning
of the property.

Question 2d /dentify any anticipated adverse Social, economic and environmental impacts of the project. Specify the strategies
or actions to mitigate known impacts of the project. Indicate if environmental and archaeological assessments have been
completed.

The Edgemoor Team does not anticipate any material adverse social, economic, or environmental impacts created by this project;
however, we discuss some potential minor adverse Project impacts. Our team anticipates positive social, economic, and environmental
impacts, as highlighted in Section 2e.

Social

As with any large construction project, there are risks of temporary traffic restriction, limits to public access to the Project site, higher
than usual noise levels, and citizen inconvenience due to potentially altered pedestrian and vehicular traffic flows. As FCCPS and the
City’s development partner, we can mitigate these impacts to the community through proper planning, advanced communication to
the public, and immediate responsiveness when issues to arise. Edgemoor and Clark offer an experienced developer-builder team that
has worked in tight residential and urban environments. We have established strategies to anticipate and avoid potential disturbances.
Cleanliness, perimeter security, noise control, and public relations capabilities are critical. Some examples of measures that may
be part of the Project Plan developed during the planning stages of this development include restricted work hours, wash racks at
construction entrances, continuous monitoring of the site perimeter and gate, and provision of staff for traffic management. We also
understand the importance of integrating school activities as well as the school’s testing and exam schedules.

Economic

We currently do not anticipate adverse economic impacts from the Project. Rather, we developed our proposal with the goal of
generating a net positive fiscal and economic impact on the City of Falls Church, which is discussed further in Section 2e.
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Related to our proposed mixed-use commercial development, Mason Market, any increase
in population carries with it an increase in demand for schools, fire and safety, roads, and
other public facilities. In determining the size and mix of the uses planned, we analyzed
these costs as well as the incremental tax benefits to the City of Falls Church and have

Edgemoor and Clark offer
an experienced developer-

builder team that has worked determined that the economic benefits to the City far outweigh the costs. The use mix
in tight residential and urban plan was designed to minimize the burden/impact on schools and help achieve the goal
environments. We have of providing the new high school without increasing taxes. The proposed development

is mixed-use in nature, within walking distance of shopping, recreation, and the nearby

established strategies to Metro Station. These features should help mitigate impacts on the road system.

anticipate and avoid potential

disturbances. Environmental

Approximately 40% of the larger 34.6 acre property is considered impervious area.
Impervious area is land area covered by buildings, asphalt parking lots and roads,
concrete sidewalks, tennis courts, etc. The approximately 15 acre area we are proposing
to disturb during Project construction currently contains over five acres of existing buildings, parking, and sidewalks. The five acres
of existing impervious area will be replaced with new roads, sidewalks, and buildings designed to capture and treat stormwater
runoff using low impact development (LID) techniques and the latest technologies. These techniques include green roofs, bioretention
measures, and permeable materials. We aim to ultimately improve stormwater capture and treatment on the land we disturb. The site
redevelopment will adhere to the new state stormwater management requirements, consistent with the recently revised City of Falls
Church Stormwater Code.

Question 2e /dentify the projected positive social, economic and environmental impacts of the project.

The Project carries a number of positive impacts which will have a major effect on life within the City of Falls Church. These benefits
are described in greater detail in Section 4: Project Benefit and Compatibility.

Social

State-of-the-art new high school facility—The existing GMHS was initially built in 1952 with a number of subsequent additions
over the last 60+ years as student capacity has grown, resulting in an old building, well past its originally-intended useful life, with a
sprawling layout. The new facility will better serve the needs of high school students and administration and reflect the community’s
commitment to education via a 21st century learning environment. Reduced crowding in the high school will lead to a more positive
learning experience and better student performance. Additionally, the new facility will contribute to maintaining the City’s reputation for
excellence in schools and commitment to small class sizes.

Athletic field improvements—We have included funds in our budget for improvements to the adjacent athletic fields and tennis
courts.

New community park/open space—We have reserved the block closest to the new high school facility as community park space.
Preserving this block as a park provides the City of Falls Church with an excellent public benefit, as the park area may be utilized for
outdoor community planned activities, such as farmers markets, walk-in movies (as we have designed the high-school with a large
screen facing the park), family-friendly concerts, instructional events, firework shows, and other community functions.

Catalyst for development—The Edgemoor Team’s proposed master plan for the site will not only provide critical uses for the
community, but also will spur redevelopment of other neighboring parcels within the City of Falls Church. We anticipate that this project
could be the catalyst needed to specifically redevelop adjacent and nearby parcels in the next 10 years. Our vision of the resulting
developed massing of all properties is included in the Appendix 5—Mason Market Master Plan.

Urbanization/increased density—The Mason Market mixed-use development will be developed at a higher density and serve
as a model of efficient land use, an alternative to suburban sprawl. It also will allow Falls Church to meet the current demand and
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urbanization trend being experienced throughout the Washington, D.C. region and the country. The mix of proposed uses will promote
a well-rounded community, similar in form and character to towns developed decades ago. This approach to community development
encourages owners and occupants to continually reinvest economically and emotionally in their community. It is this reinvestment that
will make it a sustainable development, harmonious with its neighbors and compatible with local development goals. This corner of
Falls Church is an ideal location for increased density, given its proximity to major thoroughfares (I-66, 1-495, Dulles Toll Road), frontage
along Route 7, short walking distance to West Falls Church metro, and surrounding uses are largely commercial and educational (not
immediately surrounded by single family residential developments).

Ability to better serve the needs of residents and new businesses—The aspects of the redevelopment plan have been
determined based on the City’s current appetite for retail, residential, and office space. Our plan delivers all of these elements in a way
which seamlessly intertwines these uses, providing an area which can serve as a one-stop shop for citizen and visitor needs. Rather
than traveling to Tyson’s Corner for work or shopping, Mason Market will drive Northern Virginians to Falls Church for more of these
needs.

Economic

Positive net fiscal benefit to the City of Falls Church—The Edgemoor Team includes local, independent analytics firm, Urban
Analytics, who performed a fiscal and economic impact study on the mixed-use development. Urban Analytics found that the net fiscal
benefit to the City of Falls Church from the full build-out and occupancy of the Mason Market project is estimated to be several million
annually.

Positive economic impact to the region—Over the short-term (construction phase), the total economic impact to the region
(defined as City of Falls Church, Fairfax County, and City of Fairfax) of developing the mixed-use project is estimated to be $289 million
in economic activity associated with construction spending outlays. These short-term outlays are estimated to create 1,277 new jobs
over the development period with related personal earnings of $56.59 million. Over the long-term (post-construction phase), the total
economic activity associated with spending from residents and workers at the Mason Market project is estimated to be $21.89 million
annually. These long-term outlays are estimated to create 101 new jobs with related personal earnings of $3.54 million. The estimated
new, full-time equivalent jobs in the City of Falls Church supported by the full build-out and tenancy of the non-residential land uses
at the proposed Mason Market project is estimated to be 1,309.

The complete report from Urban Analytics is included in Appendix 8: Mason Market Economic and Fiscal Impact Report.

In addition to the economic impact of the mixed-use project, the design and construction of the new high school will infuse millions of
dollars into the region during construction and create hundreds of new jobs.

Environmental

Improved stormwater management—Approximately 40% of the larger 34.6 acre property is considered impervious area.
Impervious area is land area covered by buildings, asphalt parking lots and roads, concrete sidewalks, tennis courts, etc. The area we
are proposing to disturb during Project construction currently contains about five acres of existing buildings, parking, and sidewalks.
The five acres of existing impervious area will be replaced with new roads, sidewalks, and buildings that are designed to capture and
treat stormwater runoff using low impact development (LID) techniques and the latest technologies. These techniques include green
roofs, bioretention measures and permeable materials. We aim for an ultimate improvement in stormwater capture and treatment
on the land we disturb. The site redevelopment will adhere to the new, more stringent state stormwater management requirements,
consistent with the recently revised City of Falls Church Stormwater Code.
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Question 2g Propose allocation of risk and liability for work completed beyond the agreement’s completion date, and assurances
for timely completion of the project.

The Edgemoor Team has a long and successful history with the City of Falls Church. Edgemoor partnered with the School Board
and City to swiftly find the location, design, and build the Mary Ellen Henderson Middle School in 2005 using the PPEA procurement
process.

Edgemoor assumes the traditional development, design, and construction risks and liabilities for delivery of the new high school
facility, subject to terms and conditions of a Comprehensive Agreement with the City. Edgemoor will serve as the developer for the new
high school, under which Clark Construction Group will be the builder. Clark has a long history building new school facilities on-time
and on-budget. Clark will provide a one-year standard warranty, to commence after substantial completion of the project, and longer
warranties for certain elements of work such as the roof. Additionally, subcontractors will be bound by this warranty provision, and any
others that might be specified, consistent with any special requirements. Additional warranties can be discussed and incorporated into
the Comprehensive Agreement, if desired.

Question 2h State assumptions related to ownership, legal liability, law enforcement and operation of the project and the
existence of any restrictions on the public entity’s use of the project.

Project Ownership

The Edgemoor Team understands that the School Board owns the land we are proposing to develop and assume that our public partners
in this venture will be both the School Board/FCCPS and the City of Falls Church. As such, we often use the terms interchangeably
throughout our proposal. The new GMHS will be owned and operated by the School Board/FCCPS. Detail on the commercialization of
the adjacent land and the proposed Project structure and financing is discussed in Section 3: Project Financing.

Please see Section 1: Qualifications and Experience for discussion of legal and organizational structure of the Edgemoor Team.

Legal Liability

The liability for the design and construction of the new GMHS will rest with the Edgemoor Team, while liability associated with school
ownership will remain with the City of Falls Church. All design-build work will either meet or exceed current federal, state, and local
requirements. The general contractors and certain subcontractors will be required to bond their work. All project team members will
be required to provide insurance coverage. In addition, the designer will provide appropriate professional liability insurance. All design
work will be submitted to the City/FCCPS for approval, and construction oversight by these public parties will be a part of the process.

Law Enforcement

The Virginia State Police, the City of Falls Church Police (and other jurisdictions if the school is located outside the City) will provide
enforcement services as appropriate. Details will be addressed in the Comprehensive Agreement, as necessary.

Operation of Facilities

Upon delivery of the new high school by the Edgemoor Team, FCCPS/the City will own, operate, and maintain the facility. The Edgemoor
Team can provide operation and maintenance should the City or FCCPS so desire. The City also will have full use of the infrastructure
related to the adjacent Mason Market development, which will be operated and maintained independently by the various end-user
groups described in our proposal.

Restrictions on Usage by Public Entity

We do not envision any restrictions on usage of the new high school once occupancy is granted, nor on the adjacent commercial
development (subject to the terms of agreements with developers).
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Question 2i Provide information relative to phased or partial openings of the proposed project prior to completion of the
entire work.

Please refer to Section 2f on pages 96-102 for detailed information relative to phased or partial openings of the proposed project
(prior to completion of the entire work).

Question 2j List any other assumptions relied on for the project to be successful.

Our proposal is based on the following assumptions and clarifications:

A Comprehensive Agreement signed with the City of Falls Church no later than January 2016

The Comprehensive Plan amendment process and official rezoning of the land occur expeditiously and in-line with our proposed
schedule

Financial close on the school debt occurs by September 2016

Our Conceptual Proposal is based on City, State and Federal codes and standards that are in place as of the date of proposal
submission

We are able to pursue fast-track design-build delivery, with intermediate submissions of key design packages, including but not
limited to site work, foundations, structure, and other systems

The City agrees with and supports our proposed Project structure and plan of finance

There is sufficient utility capacity in the vicinity of the Project, and no new infrastructure capacity will need to be installed to
service the new GMHS

All permits and entitlements are issued in a reasonable time frame
Other key assumptions can be found in Section 3: Project Financing

Question 2k List any contingencies that must occur for the project to be successful.

The following contingencies must occur for the Project to be successful:

Rezoning of the parcel to our proposed commercial uses, or an acceptable alternative, must be approved in a reasonable time
frame. Our financing plan and fiscal impact study is based on these specific densities and uses, so any modifications through the
zoning process will affect the financing plan for the project

Other key contingencies can be found in Section 3: Project Financing

New George Mason High School | Edgemoor Infrastructure & Real Estate | 104



4. PROJECT BENEFIT AND
COMPATIBILITY

ALITIFILVAINOD ANV 1143dN39 103rodd v



4. Project Benefit and Compatibility

Question 4a /dentify who will benefit from the project, how they will benefit, and how the project will benefit the overall
community, region, or state.

There are many beneficiaries from the development of a new GMHS and surrounding commercial development, including:

= Students/Parents—One of the most important stakeholder groups is the current and future population of families who will
receive a world-class education in a brand new, state-of-the-art school.

= Faculty/Administration of GMHS—A key beneficiary of a new high school will be the dedicated teachers and administrators
who will be able to leverage the facility in a way that improves teaching and increases the pride they have in their workplace.

= City of Falls Church Residents—The new school reinforces the community’s commitment to education, supporting property
values since the school system’s reputation is a significant driver of home sales. Additionally, Mason Market will be a vibrant,
urban mixed-use development, allowing residents to shop, dine, work, and play.

= State of Virginia—The State will receive new tax revenue as a result of the Mason Market development.

= Region' —The total economic impact to the region during construction of the mixed-use project is estimated to be $297.4
million. These short-term outlays are estimated to create 1,314 new jobs over the development period with related personal

The Mary Ellen Henderson Middle School project (completed by the same key Edgemoor Team members)—the first
project awarded in Virginia to build an educational facility under the PPEA—has benefited the Falls Church community

by providing a new, technologically advanced flexible-learning environment, while also saving the school system two
years of construction time and close to $10 million.

'Region defined as the City of Falls Church, Fairfax County, and the City of Fairfax
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earnings of $58.2 million. Over the long-term (post-construction), the total economic activity associated with spending from
residents and workers at the Mason Market project is estimated to be $22 million annually. These long-term outlays are
estimated to create 101 new jobs with related personal earnings of $3.6 million. The estimated new, full-time equivalent

jobs in the City of Falls Church supported by the full build-out and tenancy of the non-residential land uses at the proposed
Mason Market project is estimated to be 1,309. In addition to the economic impact of the mixed-use project, the design and
construction of the new high school will inject millions into the region during construction and create hundreds of new jobs. The
Edgemoor Team hired an independent analytics firm, Urban Analytics, to perform a fiscal and economic impact study on the
mixed-use development, from which these numbers were derived.

= City of Falls Church and FCCPS

- Ahighly experienced and capable team with a strong track record of public-private and K-12 school projects, including
the successful completion of the City’s Mary Ellen Henderson Middle School.

- Anew, state-of-the-art high school with a financing plan which does not require a new general obligation bond issuance
by the City or an increase in the property tax rate.

- Afully-vetted concept, including many end-user partners, for redevelopment of the newly available land in a manner
which is not invasive of school functions and will serve as the spark for other well-planned and functioning adjacent
development for the City.

- Ateam that will provide the day-to-day management of all aspects of development, reducing the burden on a City staff
while permitting appropriate oversight.

- Many of our key team members are residents of the City and have long-standing relationships with the City Government
and School system, which we believe will foster an extremely cooperative partnership.

- Anpreliminary fast-track schedule which delivers the project before the 2018 school year.

- The construction and operation of both the new GMHS and the adjacent Mason Market mixed-use project will be a major
provider of employment, providing hundreds of jobs in Falls Church.

- Positive net fiscal benefit—the net fiscal benefit (tax and other non-tax revenues less expenses) to the City of Falls
Church from the full build-out and occupancy of the Mason Market mixed-use project is estimated to equal to nearly $3
million annually. Please refer to Appendix 8: Mason Market Economic and Fiscal Impact Report for more detailed
numbers.

Question 4b /dentify any anticipated public support or opposition, as well as any anticipated government support or opposition,
for the project.

We expect the City of Falls Church and other regional governmental agencies and authorities to support the Project as it will ultimately
better serve the citizens and community of the City and region. A new high school (GMHS) will better serve the City residents by
providing a state-of-the-art facility that can grow with the expanding student population. We expect that community groups that
support the school systems (PTA, Athletic Boosters, Band Boosters, etc. ) to rally behind the Project since it will provide a wonderful
school facility for decades to come.

Additionally, the adjacent commercial development, referred to throughout this proposal as Mason Market, will provide the setting for
increased business opportunities for MBE/WBE/local and small businesses, as well contribute to the overall economic development
and vitality of the City and County. Further, by implementing this project through the PPEA process, in the spirit of a public-private
partnership, the City is able to achieve its goals faster and with reduced financial burden. Economic and other benefits associated with
the Project are clear, and will help generate governmental support for the project at all levels.

While our team does not anticipate any public opposition at this time, we understand that any development project may raise local
student/faculty/parent, neighborhood, and surrounding community concerns regarding construction impacts, traffic congestion, overall
design character, appropriateness of scale and any of a number of other very legitimate issues. We are prepared to actively seek
community input going forward, upon our selection as the City’s partner for this very important Project.
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Question 4¢c Explain the strategy and plan that will be carried out to involve and inform the general public, business community,
local governments, and governmental agencies in areas affected by the project.

The Edgemoor Team will adopt a proactive approach to involve and inform the Falls Church City Public School and City Government,
the local citizens, and businesses in the areas impacted by the project. This approach may include, but would not be limited to:

= Frequent communications with citizens groups, local businesses, and governmental agencies at all levels

= Agpeaker’s bureau to inform groups about the improvement program (speakers could include Edgemoor Team representatives
and public officials who are involved in the Project)

= Small community meetings to elicit community input
= Regular reports to the School Board and City Council

We are a locally-based team that includes numerous Falls Church residents. Additionally, we have widespread, recent, and successful
experience working with community groups and building review committees in multiple jurisdictions. The community-input design
process allows the designer, local citizens, and the owner to achieve the best possible building programs, guidelines, and designs.
We believe that the most responsive and rewarding projects are created through a collaborative design process involving the owner,
developer, design-builder, architect, end users, and community and governmental groups.

The Edgemoor Team has worked on several successful school projects (including the City’s own Mary Ellen Henderson Middle School
project) in jurisdictions that require the Schematic Design Process to involve biweekly meetings with a Building Planning Committee

We expect that community groups that support the school systems (PTA, Athletic Boosters, Band Boosters, etc. ) to rally behind the

Project—just as they did for the Mary Ellen Henderson Middle School project.
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composed of teachers, parents, neighborhood, and community members and city/county council members. This engagement process
can effectively and quickly develop project goals, alternative concepts, pro/con analysis, group consensus, and stakeholder buy-in.

We also have worked with procurement authorities and stakeholders in the past to involve and inform the broader community about
projects throughout their development. Upon selection, our team is prepared to develop any necessary materials to best convey the
intent of the development, the nature of the partnership, projected schedules, interim and permanent impacts and other vital issues to
support the project, including efforts related to financing, entitlements, and general public relations.

A common focus that will be shared by all team members throughout Project implementation is our commitment to partnering,
stakeholder engagement, and client satisfaction. Teamwork, cooperation, and proactive problem-solving are attributes that each
Edgemoor Team member will bring to the project every day. We are committed to the successful completion of the Project and will
utilize all means necessary to achieve this commitment.

Question 4d Describe the anticipated significant benefits to the community, region or State, including anticipated benefits to
the economic condition of the City and whether the project is critical to attracting or maintaining compeltitive industries and
businesses to the City or the surrounding region.

The Edgemoor Team sees this Project as a significant catalyst
for continued development within the City of Falls Church
which will provide immense economic benefits in both the
long-term and short-term. We believe it is critical to delivering
a new, state-of-the-art high school as well as attracting
and maintaining businesses to the City of Falls Church. The
Edgemoor Team retained an independent third-party research
and analysis firm, Urban Analytics, from Alexandria, VA, to
study and forecast the fiscal and economic impacts to the City
and the region. The entire Urban Analytics report is located in
Appendix 8: Mason Market Economic and Fiscal Impact
Report.

We are a locally-based team that includes numerous Falls
Church residents. Additionally, we have widespread, recent, and

successful experience working with community groups and
building review committees in multiple jurisdictions.

In the report (The Economic and Fiscal Impacts of the Proposed
Mason Market Project in the City of Falls Church), the region
is defined as the geographic area of Fairfax County plus the
City of Falls Church plus the City of Fairfax, Virginia. > Urban
Analytics concludes that the economic benefits generated by
developing Mason Market will contribute to the overall vitality
of the defined region. The findings of the economic impact
analysis are outlined below:

= (Qver the short-term (construction phase), the total economic impact to the defined region of developing Mason Market is
estimated to be $297.4 million in economic activity associated with construction spending outlays

m  These short-term outlays are estimated to create 1,314 new jobs over the development period with related personal earnings
of $58.2 million

= Qver the long-term (post-construction phase), the total economic activity associated with spending from residents and workers
at Mason Market are estimated to be $22 million annually

m  These long-term outlays are estimated to create 101 new jobs with related personal earnings of $3.6 million
= The estimated new, full-time equivalent jobs in the City of Falls Church supported by the full build-out and tenancy of the non-
residential land uses at the proposed Mason Market project is estimated to be 1,309

Urban Analytics studied only the Mason Market mixed-use project. However, in addition to the positive economic benefits from Mason
Market noted above, the new GMHS will inject millions into the local economy and create hundreds of jobs itself.
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Sources:  City of Falls Church FY2015 Proposed Budget
: City of Falls Church General Fund-Five-Year Financial Forecast
“FY2014 Year-End Report & Financial Condition Report”, Sept. 15, 2014 by Richard A. LaCondre

Rules based on “City of Falls Church Fiscal Policies” - Resolution 2011-45
1. Annual debt service expenditures for all General Fund supported debt shall not exceed 12% of total General Fund operating expenditures, including
school board transfer and debt service

2. Atleast 25% of total debt will be repaid within five years and at least 50% of total debt within ten years.

| ProjectDebtService | $4305,353 | $4,330841 | $5014,124 | $5732,160 ;96445181 | $7,050403 | $7,606,058 | $9,500,000
{ Existing Geni Fund Op Ex | $72,260,586 | $75,579,675 | §78,599,664 | $83,669,664 | $88,669,153 | $94,695,365 : $100,239,600 | $107,636,177
£ Annual Debt/Op Ex 5.96% 5.73% 6.38% 6.85% 7.24% 7.66% 7.59% 8.83%
§129% of Op Ex $8,672,350 | $9,069,561 : $9,431,960 | $10,040,298 : $10,679,658 i $11,363,444 : $12,028,763 : $12,916,341
£ Remaining Debt Avallable | $4,366,997 : $4,738,720 | $4,417,836 | $4308,129 | $4,234.477  $4,113041 | $4422,705 | $3416,341

*Assumption: Figures taken from “FY2014 Year-End Report & Financial Condition Report”, Sept. 15, 2014 by Richard A. LaCondre

In addition to a significant economic contribution to the region, the Mason Market mixed-use project will result in a net positive fiscal
impact for the City of Falls Church equal to $3.0 million annually at full build-out ($7.6 million annually in tax and other non-tax
revenues less $4.6 million annually in expenses to the City of Falls Church). Overall, it is estimated to generate $1.64 in City revenues
for every $1.00 in City expenditures. For more detail on the economic and fiscal impacts of Mason Market, refer to the full report in
Appendix 8: Mason Market Economic and Fiscal Impact Report.

Question 4e Describe compatibility with the local comprehensive plan, local infrastructure development plans, the capital
improvements budget, or other government spending plan.

The Edgemoor Team believes the Project is compatible and in-line with the City’s vision for the site. The delivery of a new GMHS
without requiring any additional financial burden on FCCPS/the City should certainly be compatible with the plans and budget of the
City. Additionally, since the new GMHS will be built largely within the same footprint of the current high school (and with a much smaller
footprint), we view the school portion of our proposed Project as only beneficial, and compatible on all levels with the City’s plans.

We also have presented a commercialization plan for the existing parcel of land that will completely pay for a new GMHS. A new school
simply funded by Falls Church through general obligation bonds or lease revenue bonds would likely require all of the City’s remaining
debt capacity plus a possible increase in the City’s Property Tax rate. Our proposed Project structure hinges on the principle that the
City wishes to neither utilize all of its remaining debt capacity nor increase its Property Tax rate, but instead keep such debt available
for future capital projects (such as a new City Hall or Police Headquarters).

As for the local comprehensive plan and infrastructure development plans, the City’s Comprehensive Plan would need to be modified
to allow for a mixed-use commercial development on the site. However, the City has already envisioned allowing commercial uses on
the site and we believe our proposal is in line with the City’s expectations. The proposed uses in our redevelopment plan have been
determined based on the City’s current appetite for retail, residential, and office space.

There are not currently any residential or commercial uses within the site’s boundaries. However, the City has signaled its intent to
develop up to 30% for economic development purposes, leaving no less than 70% of the site for a new high school and associated
facilities. The parcels have not been zoned by the City and do not have a Future Land Use designation in the City’s Comprehensive
Plan as yet. All of the new area added to the City was automatically rezoned to R-1A Residential upon being added to the City due

2This is the geographic area that the U.S. Department of Commerce, Bureau of Economic Analysis (BEA) defines as the region for the purpose of generating and reporting input-
output multipliers.
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to a provision in the City Zoning Ordinance (§48-205.¢). The property will need to be rezoned by City Council following review by the
Planning Commission. Our proposal contemplates rezoning it to B-2 (Central Business District) with special exceptions.

Question 4f Provide a statement setting forth participation efforts to be undertaken in connection with this project with regard
to the following types of businesses: (i) minority-owned businesses; (i) woman-owned businesses; and (iii) small businesses.

As demonstrated on our past work for City of Falls Church, the Edgemoor Team is committed to the meaningful participation of
minorities, women, and local Falls Church/Virginia residents and firms. We have a proven track-record of exceeding diversity goals on
multiple projects throughout the region. Our commitment to MBE/WBE/Small Business goals extends beyond the completion of this, or
any other, project and is directed toward long-term employment, capacity building, and personal development of all MBE, WBE, small,
and emerging firms involved on the project. We intend to continue this legacy of inclusion by employing a robust Diversity Plan,
which will incorporate all aspects of community outreach, capacity building, compliance monitoring, and workforce hiring initiatives
for the Project.

Minority-Owned Businesses/Woman-Owned Businesses/Small Businesses
Participation Approach

As part of our Diversity Plan, the Edgemoor Team will finalize a comprehensive MBE/WBE Subcontractor Utilization Plan which details
a roadmap to exceeding the MBE and WBE goals established by the City of Falls Church for this project. Many of these opportunities
will be dedicated to small businesses and emerging firms through unbundled bid packages and subcontracts.

The entire Edgemoor Team has a proven track record of results and an unwavering commitment to creating meaningful opportunities
for small, local, and minority businesses. We also have a track record and commitment to leveraging major projects as means of
growing those businesses’ capacity for the long-term. The Edgemoor Team recognizes the importance of partnering with the City
of Falls Church, the State of Virginia, and the local community to build an enhanced local and minority business capacity while we

A Clark-led small/local business outreach program
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are building the Project. Our commitment starts at
the top of our organization and is carried out on our
projects across the nation. We recognize that our
success is built on the hard work and success of our
subcontractors, many of whom are small, local, and
minority-owned.

As an essential element in the Project process, we
will establish and implement an innovative, ethical,
and goal-oriented program that serves the City
and the local community. The Edgemoor Team’s
commitment to a comprehensive program for small,
local, and minority businesses will ensure that
maximum opportunities exist for such firms. As a
locally-based team, we have a vested interest in the
Project’s success and our goal is to play a positive
role in the development of the City of Falls Church
and our community.

Job Creation for Virginia Residents

As with all of its local projects, Clark Construction

will actively solicit the participation of Virginia

subcontractors to perform the trade work. This will

lead to positions ranging from simple labor to project management and superintendence. Clark Construction is committed to working
with the City of Falls Church and the Commonwealth of Virginia to achieve any participation goal for Virginia-based firms that may be
deemed appropriate.

Qutreach Events

With the City’s approval, the Edgemoor Team will participate in and host a number of outreach events during the early phases of the
Project. These conferences serve as an effective “boots-on-the-ground” and personal way to promote meaningful MBE/WBE/Small
Business participation, connect MBE/WBE firms to large business subcontractors, and reach out to the general public about the
Project.

Networking Meetings

Networking Meetings (or meet-and-greets) offer networking opportunities among primary contractors, local agencies, and MBE/
WBE/Small Businesses. These meet-and-greets are open to all trades, as well as the community at large, and are designed to
generate broad awareness about the project and MBE/WBE participation goals. Meet-and-greets also serve as a channel for two-way
communication between the community and our Project team and key staff members.

Business Opportunity Conferences

The Edgemoor Team will host Business Opportunity Conferences early in process, which will allow representatives of local MBE
and WBE firms to meet with representatives of the team and other non-minority subcontractors interested in the Project. The goal
of these events is to provide an opportunity not just for networking, but to convey important information to local businesses about
subcontracting opportunities, whether they be 1st-tier, lower-tier, or joint-venture opportunities. We invite large subcontractors to
join our Clark estimators and preconstruction specialists at these events so they can meet with the MBE/WBE firms and exchange
information.

Outreach Event Goals
Our team’s goals during our various outreach events include:
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= (Generate awareness about the project and the MBE/WBE/Small Business subcontracting participation goals

= (Generate dialogue and teaming opportunities between large prime subcontractors and DBE subcontractors and suppliers
= |ntroduce the Edgemoor Team

= Present information concerning our entire team and how to do business with us

= Provide overview of project scope, schedule, and bid package opportunities

= Establish communications between the local community and provide contact information for key project team members
m  Review site logistics, staging, project rules and restrictions, and other conditions unique to the project

m  Discuss bonding requirements and insurance requirements for the project

m  Discuss assistance available to subcontractors

Clark’s Subcontractor Development Group (SDG)

In 2009, Clark Construction Group created the Subcontractor Development Group (SDG) as a dedicated small business resource. Today
the SDG serves a centralized, corporate resource to work with all Clark project teams to ensure the accuracy of small business tracking
and to enforce our top-down commitment to goal attainment.

Clark’s Strategic Partnership Program (SPP)

Eight years ago, in response to the lack of training and development programs for small businesses in the construction industry, Clark
developed the Strategic Partnership Program in coordination with the Tuck School of Business at Dartmouth College. The intensive,
five-month program is designed to supplement the capabilities of local, small, and/or disadvantaged businesses in the metropolitan
areas in which Clark works. Clark is the only general contractor in the Mid-Atlantic and Western Region to sponsor such a program.

A Strategic Partnership Program Class
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